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The Working Group Meeting in 2026 (WG2026) on the  
Acid Deposition Monitoring Network in East Asia (EANET)  
4-5 August 2026, Virtual Meeting  

 

UPDATES ON EANET CORE ACTIVITIES IN 2025 AND 2026 
 

I. INTRODUCTION 
 
1. The Twenty-seventh Session of the Intergovernmental Meeting (IG27) on the Acid 

Deposition Monitoring Network in East Asia (EANET) held in Bangkok, Thailand, on 27-
28 November 2025, tasked the Secretariat to “organize a Working Group Meeting in 2026 
to discuss and consider, among other matters, the EANET Project Plans in 2027” 
(EANET/IG27/12). 
 

2. The present document reports updates on ongoing EANET Core Activities conducted from 
January up to the end of June 2026, included in the Work Programme and Budget of the 
EANET Core Activities in 2026 (EANET/IG27/9/1/REV), and guided by the Medium-Term 
Plan for the EANET (2026-2030) (EANET/IG27/8). 

 
3. Before reporting the status of ongoing Core Activities in 2026 (Attachment 2), this document 

includes updates on Core Activities conducted from October to December 2025, included in 
the Work Programme and Budget of the EANET Core Activities in 2025 (EANET/IG26/8), 
which were not reported to the IG27 (Attachment 1). In addition, (in Attachment 3), the 
document provides highlights of the Digital Data Report for the EANET from January to 
June 2026.  

 
4. This document (EANET/WG2026/4/1) is part of Agenda 4 of the WG2026: “Consideration 

of the Progress of EANET Core Activities in 2025 and 2026”. 
 

II.  ACTIONS REQUIRED 
 
5. The WG2026 is invited to review the document “Updates on EANET Core Activities in 

2025-2026” and may wish to discuss, consider, and provide guidance for further action to 
the 28th Intergovernmental Meeting (IG28) to be held in November 2026, as appropriate. 
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ATTACHMENT 1: IMPLEMENTED CORE ACTIVITIES FROM OCTOBER TO DECEMBER 2025 (MTP 2021-2025) 
 

Objective 1: Monitoring of (air quality and) acid deposition including related chemical substances with quality assurance and quality control (QA/QC) 
Assist Participating Countries to conduct qualified monitoring of (air quality and) acid deposition through providing technical guidance, maintenance of the monitoring instrument, 
improvements of the methods, guidelines, conducting quality assurance and quality control (QA/QC) activities. 

 
Table I.1. Implemented Core Activities in 2025 under Objective 1 

By Activity; Output (MTP 2021-2025); and WPB2025Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
NC Activity 1: Monitoring of acid deposition (acidifying species and related chemical 

substances such as ozone and PM), including an increase of EANET monitoring sites, 
improvement in monitoring methodologies, and better instrument maintenance 
 
Outputs: 
1. Support for solving technical problems of PCs on wet and dry deposition as well as other 

issues considering expansion of scope. 
2. National Monitoring Plan (NMP) submitted from all PCs to the NC every year. (Based on 

the NMP, NC could identify the status of monitoring activities in each year and each 
country. Based on the NMPs or request from PCs, the NC will support solving technical 
problems for acid deposition monitoring. including establishment of new monitoring 
sites.). 

3. SOPs that are recommended to prepare in each PC according to the QA/QC Guidebook for 
EANET -2016. 

4. Less expensive monitoring methods are considered by request or discussion from and with 
PCs. 

 
WPB2025 Actions 

1. Support for solving technical problems of PCs on wet and dry deposition also 
considering expansion of scope 

2. Compile NMPs in all member countries and request registration of new monitoring 
sites at Technical Missions and email communications 

3. Provide technical support of dry deposition flux estimation in member countries. 
Discuss elaborated methods of dry deposition flux estimation 

 

1. NC responded to inquiries from PCs related to technical 
issues of acid deposition monitoring and dry deposition 
flux estimation by email. 

2. NMPs 2025 were submitted by all Participating Countries. 
The NMPs and related issues including the status of 
monitoring results and technical problems were introduced 
and discussed at STM26. The NMPs were reviewed and 
summarized by NC at STM26 and based on the results, 
each PC was requested to revise and finalize the NMPs. 
The summary of finalized NMPs of 2025 was reported at 
SAC25. 

3. SOPs were recommended to prepare in each PC 
considering situations of each PC appropriately. 

4. The data obtained by technical studies of low-cost sensor 
in PCs was compiled and analyzed. The issues and 
solutions occurring during air monitoring have been 
identified. This technical knowledge was included in the 
Guidelines on establishing HAQMN and Technical Manual 
for Hybrid Monitoring with LCSs 
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By Activity; Output (MTP 2021-2025); and WPB2025Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
NC Activity 2: Development/revision of (technical) guidelines, technical manuals, and 

documents, as necessary 
 
Outputs: 
1. Development of HAQMN guidelines and LCS operation manual. 
 
WPB2025 Actions 

4. Report the draft of HAQMN guideline and LCS operation manual to Task Force on 
Monitoring and Assessment of Atmospheric Environment (TFAE). 

5. Revision of HAQMN guidelines and LCS operation manual according to the 
suggestions and comments from TFAE. 

 

1. The draft Guidelines on establishing HAQMN and 
Technical Manual for Hybrid Monitoring with LCSs were 
prepared and endorsed by IG27. These documents were 
published in the EANET Web site. 

 

 

NC Activity 3: Development/ update of strategy papers for guidance on the future direction of 
the monitoring, as necessary  
 
Outputs: 
1. Formal appointment of the new Task Force members. 
2. Confirmation of contents of the current strategy papers by the new Task Forces. 
 
WPB2025 Actions 

6. Email communications and/or online meetings with the SAC members and Task Force 
members will be implemented to review the existing strategy paper and reset them 
based on the activities of the reformed Task Forces 
 

1. 2025 activities described in the Strategy Paper on Future 
Direction of Monitoring for Dry Deposition were reported 
to the 3rd Task Force on Monitoring and Assessment of 
Atmospheric Environment (TFAE) meeting in October 
2025. 

2. The 2nd Meeting of the Task Force on Monitoring and 
Assessment of Environmental Effects (TFEE) was held 
online in June 2025. The progress was reported at SAC25 
in October 2025 

3. The 2nd Meeting of the Task Force on Atmospheric 
Environment Quality Management (TFAEM) was held 
online in July 2025. The progress was reported at SAC25 
in October 2025 

 

NC Activity 4: Implementation of quality assurance and quality control (QA/QC) activities on 
acid deposition  
 
Outputs: 
1. The Inter-Laboratory Comparison (ILC) samples for wet, dry, inland, and soil distributed 

to the PCs according to the request from PCs. 
2. Reports of analyzed results submitted from Participating Laboratories (PLs) to NC and 

the draft of Report on the ILC Project prepared by NC in consultation with PCs that will 
be reported and discussed at the Session of STM. 

3. Report on the ILC Project published after accommodating reviews and comments from 
the Session of the SAC. 

4. Participation in ILC surveys of WMO. EMEP, USGS. 
 
WPB2025 Actions 

1. The samples for the ILC surveys 2025 (the 28th project on 
wet deposition, the 21st project on dry deposition (filter-
pack method), the 27th project on soil, and the 26th project 
on artificial surface water) were shipped to the Participating 
Countries. 

2. Results of the ILC survey in 2024 were submitted from PCs 
except for data that could not be submitted this year due to 
technical problems. The submitted results were evaluated in 
the session of STM26. Note that retry analysis of filter pack 
samples for ILC 2024 was conducted by some countries that 
were practices for improvement of the laboratory, but the 
results of the first submission are never changed. 

3. Reports on the ILC surveys in 2024 were prepared after the 
STM26 and adopted at SAC25. Report of the ILC Project 

 



EANET/WG2026/4/1 
Page 4 

 

By Activity; Output (MTP 2021-2025); and WPB2025Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
7. Distribute the samples for the inter-laboratory comparison surveys 2024 to the 

participating countries 
8. Compile analytical results of the inter-laboratory comparison projects 2023 based on 

the data submitted from participating laboratories 
9. Prepare Reports on the Inter-laboratory Comparison Surveys in 2023 based on the 

submitted data for review and adoption at the SAC24 in 2024 
10. Analyze artificial precipitation and filter samples and reporting of data including 

evaluation of analytical precision and accuracy 
11. Publish Reports on the Inter-laboratory Comparison Surveys in 2022 by early 2024 

after accommodating reviews and comments from the Session of the SAC23 in 
October 2023 

 

2024 will be published. 
4. Samples of USGS, EMEP and WMO ILC surveys in 2025 

were measured and the analysis data were submitted. 

NC Activity 5: Routine compilation, verification, evaluation, storage, and provision of data and 
maintenance of database 
 
Outputs: 
1. Monitoring data submitted by PCs to NC that are compiled and validated by NC and the 

draft Data Report that will be reported and discussed at the Session of STM. 
2. Data Report published after the adoption of monitoring data and the draft Data Report by 

SAC with appropriate modification including editorial issues. 
3. The EANET monitoring data and information disseminated in accordance with the 

“Procedures on Data and Information Disclosure for the EANET” (Annex 2 of the 
Guidelines on the Administrative and Financial Management for the Secretariat and the 
Network Center (2017)), and relevant scientific and technical information to the PCs, 
organizations, and individuals through the EANET website or using other means of 
communication as well as at regional/international meetings. 

4. The EANET monitoring database updated by adding new monitoring data and information 
and necessary maintenances. 

5. Discussion on data sharing with the WMO, follow the signed Letter of Arrangement, and 
participate in online meetings organized by WMO. 

 
WPB2025 Actions 

12. Compile and validate 2023 monitoring data submitted by Participating Countries and 
prepare draft Data Report. After adopting the 2023 data by SAC24, edit and publish 
the Data Report 

13. Disseminate the EANET data and information in accordance with the “Procedures on 
Data and Information Disclosure for the EANET” (Annex 2 of the Guidelines in 
Administrative and Financial Management for the Secretariat and the Network Center 
(2017)), and relevant scientific and technical information to the Participating 

1. Based on the submitted EANET monitoring data in 2024, 
the preliminary draft Data Report 2024 was prepared and 
overviewed in the session of STM26 and was adopted at 
SAC25 with modification. The modifications after SAC25 
were finished and confirmed by SAC members. After the 
proofreading process, Data Report 2024 will be published. 

2. Data Report 2024 (PDF) and hourly, weekly, and bi-
weekly monitoring data will be disclosed through the 
EANET website. 

3. The NC worked with the Task Team on Atmospheric Data 
Management of the World Meteorological Organization 
(WMO) on the sharing of metadata from EANET sites 
and on the data accessibility. 
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Objective 2: Promotion of data utilization and dissemination – Collect, analyze and evaluate data of monitoring of air quality and acid deposition and share the results to relevant 
stakeholders to encourage them to utilize the results to tackle the air pollution. The results include policy recommendations. To achieve this objective, research activities on selected subjects 
can be promoted. 

 

Table I.2 Implemented Core Activities in 2025 under Objective 2 

By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
NC Activity 6: Conduct an annual assessment of the state of acid deposition using trend 

analysis, numerical models 
 
Outputs: 
1. Annual assessment of atmospheric and ecological data in 2023 presented at STM25 and 

SAC24. 
 
WPB2025 Actions 

15. Conduct analysis of 2023 Monitoring Data and prepare tables/figures of analyzing 
annual data to be presented at SAC24 and included in the Data Report 2023. 
 

1. The summary figures of 2024 data were prepared based on 
the draft Data Report 2024 and presented at SAC25. 

 

 

NC Activity 7: Development of Periodic Report on the State of Acid Deposition and Air 
Pollution in East Asia (PRSAD, regional assessment report published every five years), 
including the impact on plants and ecosystems. 
 
Outputs: 
1. Draft Implementation Plan of PRSAD5 including title, framework, table of contents and 

work plan 
2. Draft Plan for Establishing of the Drafting Committee (DC) 
3. Draft Schedule of the DC based on Draft Implementation Plan 

1. The process of preparation of PRSAD5 including the 
establishment of the DC endorsed by SAC24 has been 
approved by NFPs by e-mail on 7 February 2025. 

2. The request letter for nominating the DC members 
basically from SAC members of each PC was sent to 
NFPs. DC members from all participating countries have 
been nominated and reported to NFPs. 

3. The first DC meeting (DC1) for the PRSAD5 was held on 
June 24, 2025, in virtual form. The results of the DC1 were 

 

By Activity; Output (MTP 2021-2025); and WPB2025Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
Countries, organizations, and individuals through the EANET website or using other 
means of communication as well as at regional/international meetings. 

14. Maintain the EANET monitoring database, enter new data into the database, follow-up 
on data sharing with the World Meteorological Organization and participate in online 
meetings organized by WMO. 
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By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
4. DC of PRASD5 that will be organized by NC, after Draft Implementation Plan of 

PRSAD5, Draft Plan for Establishing of the DC, and Draft Schedule of the DC are 
acknowledged by SAC24 and IG26. 

 
WPB2025 Actions 

16. Preparation of “Draft Implementation Plan of PRSAD5”, “Draft Plan for 
Establishment of DC”, and “Draft Schedule of the DC” to be presented at SAC24 and 
to be acknowledged at IG26 
 

reported by the NC at SAC25 for review and further 
discussion. SAC25 concluded the discussion points raised 
by the DC1. 

4. The first Lead Authors’ Meeting (LAM1) for the PRSAD5 
is planned to be held in January in virtual form. 

SEC 
/ NC 
 
 
 

Activity 8: Regular updating of the website  
 
Outputs: 
1. (NC) Updated data information on the EANET website: Data Reports, monitoring   

database, Inter-laboratory comparison project, scientific reports, and important 
activities results, etc., and maintain/improve the monitoring data download system for 
easy access for data users. 

2. (SEC) EANET website is managed: news content development, uploading 
publications, necessary adjustments to the website function, maintenance of the web 
hosting. 

3. (SEC) New content on the EANET’s entire website is developed to reflect the 
expansion of scope and the establishment of the EANET Project Fund, to better 
showcase EANET’s new mandate and new activities. 

4. (SEC) The development and preparation of Project Plans and Concept Notes are 
supported and ready to be uploaded to EANET website (in the classified section) and 
the content to promote Concept Notes and/or Project Plans on the EANET website 
publicly is prepared, with the agreement of Project Leads, to find potential partners (in 
collaboration with the NC). 

5. (Sec/NC) Report of the Sessions of the EANET Meetings and other relevant EANET 
documents are uploaded in collaboration between the SEC/NC to disseminate the 
information of the EANET. 

6. (SEC) EANET Meeting documents are uploaded including for the Working Group 
Meeting in 2024 and extraordinary IG (if needed) to the meeting website for the 
meeting participants and NFPs fundamentally one month before the Meeting in 
collaboration with the NC. 

7. (SEC) In accordance with Annex 3 of the Guidelines on the Administrative and 
Financial Management for the Secretariat and the Network Center (2017), in 
collaboration with the NC, EANET meeting documents (except for PowerPoint 
documents, etc.) of the IG, the SAC, (the WG, IG-ex), and the STM after the Session 
are uploaded with an authorized password for the Participating Countries. 

1. (NC) The NC prepared scientific and activity reports which 
were uploaded on EANET website such as the Data Report 
2022 and related database, the Report of the Inter-laboratory 
Comparison Project 2022. 

2. (SEC) From October to December 2025, the SEC prepared 
9 web-stories, including posts to promote webinars, which 
were published on EANET website. These posts were: 
EANET Seminar for Sharing information on early warning 
for local and regional air pollution for the Mekong sub-
region – Join us on October 23rd!; Next-Generation Air 
Quality Monitoring: Technologies, Communities, and 
Governance for Clean Air – Join us on November 26th!; 
EANET VOCs Project Annual Meeting 2025 Strengthens 
Regional Cooperation on Air Quality; The Twenty-fifth 
Session of the Scientific Advisory Committee on the 
EANET; EANET Seminar – Utilizing Satellite Monitoring 
including access to Dust and Sand Storm: Join us on 
December 12th!; Collaboration in Action: NIER and 
EANET Wrap Up Session 2 of their 2025 Air Quality 
Training; Sustainable Nitrogen Management Seminar 
2025 – Join us on 22 December!; EANET Highlights the 
Future of Air Quality Monitoring at Clean Air Week 2025; 
EANET Adopts New Five-Year Plan at the Twenty-
seventh Intergovernmental Meeting in Bangkok. 

3. (SEC) The EANET website has been updated with content 
related to the EANET Project Fund and the expansion of 
scope in 2025. 

4. (SEC) EANET website hosting, domain, and plugins have 
been regularly updated and maintained in 2025.  

5. (SEC) The 2026 EANET Project Plans for IG’s 

 

https://monitoring.eanet.asia/document/public/index
https://monitoring.eanet.asia/document/public/index
https://monitoring.eanet.asia/document/public/index
https://www.eanet.asia/news/
https://www.eanet.asia/eanet-seminar-for-sharing-information-on-early-warning-for-local-and-regional-air-pollution-for-the-mekong-sub-region-join-us-on-october-23rd/
https://www.eanet.asia/eanet-seminar-for-sharing-information-on-early-warning-for-local-and-regional-air-pollution-for-the-mekong-sub-region-join-us-on-october-23rd/
https://www.eanet.asia/eanet-seminar-for-sharing-information-on-early-warning-for-local-and-regional-air-pollution-for-the-mekong-sub-region-join-us-on-october-23rd/
https://www.eanet.asia/next-generation-air-quality-monitoring-technologies-communities-and-governance-for-clean-air-join-us-on-november-26th/
https://www.eanet.asia/next-generation-air-quality-monitoring-technologies-communities-and-governance-for-clean-air-join-us-on-november-26th/
https://www.eanet.asia/next-generation-air-quality-monitoring-technologies-communities-and-governance-for-clean-air-join-us-on-november-26th/
https://www.eanet.asia/eanet-vocs-project-annual-meeting-2025-strengthens-regional-cooperation-on-air-quality/
https://www.eanet.asia/eanet-vocs-project-annual-meeting-2025-strengthens-regional-cooperation-on-air-quality/
https://www.eanet.asia/the-twenty-fifth-session-of-the-scientific-advisory-committee-on-the-eanet/
https://www.eanet.asia/the-twenty-fifth-session-of-the-scientific-advisory-committee-on-the-eanet/
https://www.eanet.asia/the-twenty-fifth-session-of-the-scientific-advisory-committee-on-the-eanet/
https://www.eanet.asia/eanet-seminar-for-utilizing-satellite-monitoring-including-access-to-dust-and-sand-storm-join-us-on-december-12th/
https://www.eanet.asia/eanet-seminar-for-utilizing-satellite-monitoring-including-access-to-dust-and-sand-storm-join-us-on-december-12th/
https://www.eanet.asia/eanet-seminar-for-utilizing-satellite-monitoring-including-access-to-dust-and-sand-storm-join-us-on-december-12th/
https://www.eanet.asia/collaboration-in-action-nier-and-eanet-wrap-up-session-2-of-their-2025-air-quality-training/
https://www.eanet.asia/collaboration-in-action-nier-and-eanet-wrap-up-session-2-of-their-2025-air-quality-training/
https://www.eanet.asia/collaboration-in-action-nier-and-eanet-wrap-up-session-2-of-their-2025-air-quality-training/
https://www.eanet.asia/sustainable-nitrogen-management-seminar-2025-join-us-on-22-december/
https://www.eanet.asia/sustainable-nitrogen-management-seminar-2025-join-us-on-22-december/
https://www.eanet.asia/eanet-highlights-the-future-of-air-quality-monitoring-at-clean-air-week-2025/
https://www.eanet.asia/eanet-highlights-the-future-of-air-quality-monitoring-at-clean-air-week-2025/
https://www.eanet.asia/eanet-adopts-new-five-year-plan-at-the-twenty-seventh-intergovernmental-meeting-in-bangkok/
https://www.eanet.asia/eanet-adopts-new-five-year-plan-at-the-twenty-seventh-intergovernmental-meeting-in-bangkok/
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By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
 
WPB2025 Actions 

17. (NC) Update the EANET website timely in cooperation with the Secretariat for the 
EANET by uploading Data Reports, monitoring database, Inter-laboratory comparison 
project, scientific reports, important activities results, etc., and maintain/improve the 
monitoring data download system for easy access for data users. 

18. (SEC) Manage EANET website: news content development, uploading publications, 
necessary adjustments to the website function, maintenance of the web hosting 

19. (SEC) Update EANET’s entire website to reflect the expansion of scope and 
establishment of the EANET Project Fund, and continue to promote EANET’s new 
mandate and the Project Fund 

20. (SEC) Support the development of Project Plans and Concept Notes to be uploaded to 
EANET website (in the classified section) and prepare the content on the EANET 
website publicly, with the agreement of Project Leads, to find potential partners (in 
collaboration with the NC) 

21. (NC/SEC) Upload the Reports of the Sessions of the EANET Meetings and other 
relevant EANET documents in collaboration with the Secretariat/ NC 

22. (NC/SEC) Upload the Reports of the Sessions of the Working Group Meeting in 2025 
and extraordinary IG (if needed) and other relevant EANET documents in 
collaboration with the NC for dissemination of the information of the EANET. 

23. (SEC/NC) Upload EANET Meeting documents including the Working Group Meeting 
in 2025and extraordinary IG (if needed) to the meeting website for the meeting 
participants and NFPs fundamentally one month before the Meeting in collaboration 
with the NC/Secretariat. 

24. (SEC) In accordance with Annex 3 of the Guidelines on the Administrative and 
Financial Management for the Secretariat and the Network Center (2017), in 
collaboration with the NC, the Secretariat will upload the EANET meeting documents 
(except for PowerPoint documents, etc.) of the IG, the SAC, (the WG, IG-ex), and the 
STM after the Session with an authorized password for the Participating Countries 

 

Consideration were published in the Classified Documents 
section of EANET website in October 2025. 

6. (SEC) Reports of the Sessions of the SAC25 and IG27 
were uploaded to EANET website in the Meeting Reports’ 
public section of EANET website. 

7. (SEC) Meeting documents for the IG27 were uploaded to 
the Repository one month before the meeting. 

8. (SEC) In accordance with Annex 3 of the Guidelines on the 
Administrative and Financial Management for the 
Secretariat and the Network Center (2017), the Secretariat 
uploaded the EANET meeting documents (except for 
PowerPoint documents, etc.) of the IG, the SAC, (the WG, 
IG-ex), and the STM after the Session with an authorized 
password for the Participating Countries in the Classified 
Documents of the EANET Website. 

 

NC Activity 9: Updating of the data management system in the NC to enable easy access by 
approved users 
 
Outputs: 
1. Feasible maintenance works for the current data management system. 
2. Requirement analysis for future updates of the data management system 
 
WPB2025 Actions 

25. Identification of problems and points that need improvement in the EANET data 

1. NC confirmed problems in the EANET data download 
system and related pages of the EANET website. There 
were no fatal problems. However, it was confirmed that 
there was room for improvement in the system for 
announcing information to users. 

 

https://www.eanet.asia/resources/classified-documents/
https://www.eanet.asia/resources/meeting-reports/
https://www.eanet.asia/resources/repository/
https://www.eanet.asia/resources/classified-documents/
https://www.eanet.asia/resources/classified-documents/
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By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
download system and related pages of the EANET website and consideration of how to 
update the system and the pages. 

 
 

Objective 3: Promotion of capacity building - Strengthen the capacity of the Participating Countries through various activities, including training, workshops, technical supports to 
Participating Countries, and fostering mutual capacity-building cooperation. 

No Core Activities under this objective (as its main objective).  
 

Objective 4: Enhancement of outreach activities - Enhance outreach to the stakeholders to raise their awareness, encourage them to take appropriate actions, and develop collaborative joint 
activities with EANET. 

 
Table I.3 Implemented Core Activities in 2025 under Objective 4 

By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
NC Activity 10: Promotion of public awareness on acid deposition, including other priority 

chemical species, etc 
 
Outputs: 
(NC) 
1. Provide technical/scientific support for public awareness activities of Participating 

Countries, such as providing training materials or joining the technical discussion in 
activities when the public awareness activities of countries are carried out, in relation to the 
expansion of scope (new substances) and to the promotion of the EANET Project Fund. 

2. Support timely the Secretariat in developing the various contents of articles for the EANET 
website for public awareness.   

(SEC) 
1. Public awareness activities are organized in collaboration with the Participating 

Countries on acid deposition and air pollution issues, such as regional and national 
EANET webinars and awareness workshops (at least 1 regional workshop (face-to-face 
or hybrid), and support PCs in organizing 3-4 national workshops (hybrid or face-to-
face) on air quality management and/or supporting specific Project Fund activities.  

2. Media and communication plans of EANET are developed, including a specific strategy 
to promote the EANET Project Fund, and the monitoring and evaluation of 
communication activities are implemented. 

1. (NC) NC supported the Secretariat in developing the 
contents of articles for EANET website. 

 

 

SEC 1. (SEC) The SEC, in collaboration with the NC, organized 
the EANET Regional Awareness Workshop “Next-
Generation Air Quality Monitoring: Technologies, 
Communities, and Governance for Clean Air” during 
Clean Air Week 2025, on 26 November 2025, in Bangkok, 
Thailand. The session brought together over 100 in-person 
participants (and around 50 online participants). 

2. (SEC) A Communication Strategy and Plan, including the 
promotion of the EANET Project Fund, was developed and 
updated for EANET in 2025. 

3. (SEC) The bi-monthly EANET email updates EANET’s 
latest Updates – October 2025 and the EANET’s latest 
Updates – December 2025 were sent out to 763 
subscribers.  

4. (SEC) The Secretariat prepared, in collaboration with the 
NC, the EANET Newsletter Volume 36. It was published 
on EANET website and shared on 29/12 via the EANET’s 

 

https://www.eanet.asia/eanet-highlights-the-future-of-air-quality-monitoring-at-clean-air-week-2025/
https://www.eanet.asia/eanet-highlights-the-future-of-air-quality-monitoring-at-clean-air-week-2025/
https://www.eanet.asia/eanet-highlights-the-future-of-air-quality-monitoring-at-clean-air-week-2025/
https://mailchi.mp/un/whats-new-with-eanet-oct2025?e=%5bUNIQID%5d
https://mailchi.mp/un/whats-new-with-eanet-oct2025?e=%5bUNIQID%5d
https://mailchi.mp/un/whats-new-with-eanet-dec2025?e=%5bUNIQID%5d
https://mailchi.mp/un/whats-new-with-eanet-dec2025?e=%5bUNIQID%5d
https://www.eanet.asia/wp-content/uploads/2025/12/EANET-Newsletter-Vol.36_compressed.pdf
https://mailchi.mp/un/whats-new-with-eanet-dec2025?e=%5bUNIQID%5d


EANET/WG2026/4/1 
Page 9 

 

By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
3. Communication materials are developed to support awareness activities including 

increased participation in events in relation to the expansion of scope and to the 
promotion of the EANET Project Fund: promotional videos of EANET, info and briefs, 
including (but not limited to) results of PRSAD, research findings, and testimonials 
from PCs (w/ consent). 

4. Regular e-mail updates are published on EANET activities, and a wider use of social is 
explored. 

5. The photo archive of EANET is maintained. 
6. The biannual issues of the EANET Newsletter are developed with the NC. 
 
WPB2025 Actions 

26. (NC) Provide technical/scientific support for public awareness activities of 
Participating Countries, such as providing training materials or joining the technical 
discussion in activities when the public awareness activities of countries are carried 
out, in relation to the expansion of scope (new substances) and to the promotion of the 
EANET Project Fund 

27. (NC) Support timely the Secretariat in developing the various contents of articles for 
the EANET website for public awareness 

28. (SEC) Organize public awareness activities in collaboration with the Participating 
Countries on acid deposition and air pollution issues, such as regional and national 
EANET webinars and awareness workshops (organize at least 1 regional workshop 
(face-to-face or hybrid), and support PCs in organizing 3-4 national workshops (hybrid 
or face-to-face) on air quality management and/or supporting specific Project Fund 
activities 

29. (SEC) Develop media and communication plans of EANET, including a specific 
strategy to promote the EANET Project Fund, and implement monitoring and 
evaluation of communication activities 

30. (SEC) Develop communication materials to support awareness activities including 
increased participation in Events in relation to the expansion of scope and to the 
promotion of the EANET Project Fund: promotional videos of EANET, info and 
briefs, including (but not limited to) results of PRSAD, research findings, and 
testimonials from PCs (w/ consent) 

31. (SEC) Publish regular e-mail updates on EANET activities and explore a wider use of 
social media 

32. (SEC) Maintain photo archives of EANET 
33. (SEC) Develop the biannual issue of the EANET Newsletter with the NC 

 

latest Updates – December 2025 email campaign to 763 
recipients. 

 

 

https://mailchi.mp/un/whats-new-with-eanet-dec2025?e=%5bUNIQID%5d
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Objective 5: Enhancement of cooperation and collaboration - Enhance collaborative and/or joint activities with relevant entities, including international and/or regional organizations, air 
pollution-related regional frameworks, financial institutions, research institutes, and interested governments of non-participating countries, to tackle air pollution issues. 

 
Table I.4. Implemented Core Activities in 2025 under Objective 5 

By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
NC/ 
SEC 

Activity 11: Arrangements for the EANET Sessions agreed to by the IG 
 
Outputs: 
1. (SEC) The necessary arrangements for two annual meetings of the EANET in 2025 are 

made, namely for the Twenty-seventh Session of the Intergovernmental Meeting (IG27) 
and the Twenty-fifth Session of the Scientific Advisory Committee (SAC25) and including 
necessary arrangements for a Working Group meeting on EANET Project Fund in 2025, 
namely the Working Group Meeting in 2025 (WG2025) and extra-ordinary session of the 
Intergovernmental Meeting (IG-ex) if required. 

2. (SEC) Support to the NC is provided for the arrangement, facilitation, and report the 
development of the Twenty-sixth Senior Technical Managers’ Meeting (STM26) 

3. (SEC) Administrative and financial arrangements for the EANET are made as appropriate. 
4. (SEC) Active follow-ups with the NFPs regarding their annual voluntary financial 

contribution are conducted; regular communications are made with the NFPs on the status 
of the contributions, acknowledgment letters are issued once contributions are received. 

5. (SEC) The Progress Report and Financial Report in 2024 is prepared for submission to the 
EANET Sessions such as STM26, SAC25, and IG27. 

6. (NC) Support the Secretariat in organizing the EANET Sessions, including the IG, SAC, 
including the WG and extra-IG session (if necessary). 

7. (NC) Organize the Twenty-fifth Senior Technical Managers’ Meeting (STM25)  
8. (NC) Plan of New Task forces 
9. (NC) Regular communication with the SAC members, the participating countries, and the 

Secretariat. 
 
WPB2025 Actions 

34. (NC) Support the Secretariat in organizing the EANET Sessions, including the IG, 
SAC, including the WG and extra-IG session (if necessary).  

35. (SEC) Make necessary arrangements for two annual meetings of the EANET in 2024, 
namely the Twenty-sixth Session of the Intergovernmental Meeting (IG26) and the 
Twenty-fourth Session of the Scientific Advisory Committee (SAC24) and necessary 
arrangements for a Working Group meeting on EANET Project Fund in 2024, namely 
the Working Group Meeting in 2024 (WG2024) and extra-ordinary session of the 
Intergovernmental Meeting (IG-ex), if required.  

1. (SEC) The Secretariat, in collaboration with the NC, 
organized the 25th Scientific Advisory Committee 
Meeting on the EANET (SAC25) from 20 to 22 October 
2025, in Vientiane, Lao People’s Democratic Republic, 
and the Twenty-seventh Session of the Intergovernmental 
Meeting on the EANET (IG27) in Bangkok, Thailand, 
from 27 to 28 November 2025. 

2. (SEC) The Secretariat followed up with NFPs on their 
contributions and provided acknowledgement letters. 

3. (SEC) The Progress Report and Financial Report in 2025 
were prepared and submitted to SAC25, and IG27. 

4. (NC) The 2nd Meetings of TFEE and TFAEM and the 3rd 
Meeting of TFAE were held online in June, July, and 
October 2025, respectively, and their progress was 
reported at SAC25 in October 2025. 

 

https://www.eanet.asia/the-twenty-fifth-session-of-the-scientific-advisory-committee-on-the-eanet/
https://www.eanet.asia/the-twenty-fifth-session-of-the-scientific-advisory-committee-on-the-eanet/
https://www.eanet.asia/eanet-adopts-new-five-year-plan-at-the-twenty-seventh-intergovernmental-meeting-in-bangkok/
https://www.eanet.asia/eanet-adopts-new-five-year-plan-at-the-twenty-seventh-intergovernmental-meeting-in-bangkok/
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By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
36. (NC) Organize the STM25 in summer or autumn of 2024 hosted by one of the PCs to 

exchange information between the NC and the National Centers of each PCs, to 
disseminate latest scientific and technical information, review the EANET activities, 
and to clarify some important technical issues, and identify potential activities to be 
implemented by the PCs.  

37. (SEC) Provide support to the NC for the arrangement, facilitation, and report the 
development of the STM25  

38. (NC/SEC) Make administrative and financial arrangements for the EANET as 
appropriate  

39. (SEC) Actively follow-up with the NFPs regarding their annual voluntary financial 
contribution; regular communications with the NFPs on the status of the contributions, 
issuance of acknowledgment letter once contributions are received  

40. (NC) New Task Forces will be launched formally before SAC24   
41. (NC/SEC) Prepare the Progress Report and Financial Report in 2023 for submission to 

the EANET Sessions such as STM25, SAC24, and IG26  
42. (NC) Maintain regular communication with the SAC members, the Participating 

Countries, and the Secretariat  
 

NC/ 
SEC 

Activity 12: Consideration on the future development of the EANET 
 
Outputs: 
1. (NC/SEC) Documents related to Project Plan preparation and approval stage such as 

related to the review of Project Plans are prepared. 
2. (SEC/NC) Follow-up on consultations with PCs and various development organizations 

and NGOs to support EANET Project Fund activities are led. 
3. (SEC) Follow-up on consultations and support is provided to Participating Countries to 

accelerate their involvement and Project Plans submission and implementation. 
4. (SEC) Follow-up on consultations are led with other organizations to explore interest and 

mechanisms in developing Project Plans for the EANET Project Fund, namely (but not 
limited to): Asian Development Bank; Clean Air Fund; Climate and Clean Air Coalition; 
FIA Foundation; Institute for Global Environmental Strategies; Stockholm Environment 
Institute; World Bank; World Resources Institute. 

5. (SEC) The report on developing partnerships and mobilizing resources to support EANET 
(Partnership and Resource Mobilization Strategy) is finalized including intelligence 
analysis materials, ad-hoc donor studies, research, a resources mobilization strategy plan, 
including annual priorities, goals and key performance indicators (KPIs). 

6. (SEC) Participating Countries and Project Leads are supported in the preparation of the 
draft Project Completion Report in consultation with the Project Fund Holder and the draft 
Project Completion Report is shared with EANET NFPs and SAC members. 

1. (NC/SEC) 11 Project Plans were submitted to the SAC25 
and IG27 for review and approval. All 11 EANET Projects 
were approved in 2025 by IG27 to be implemented in 2026, 
considering the allocation of sufficient funds 
(EANET/IG27/12/Annex2/para IV.).  

2. (SEC) The Secretariat, as part of the efforts to implement 
partnership and resource mobilization, led discussions with 
organizations on potential collaboration opportunities. This 
included, but was not limited to, the Asian Development 
Bank (ADB), Clean Air Fund (CAF), GIZ, NEACAP, etc. 
Interests of these organizations were incorporated in the 
draft Partnership and Resource Mobilization Strategy. 

3. (SEC) The revised draft Partnership and Resource 
Mobilization Strategy was included in the Draft MTP 
prepared in 2025. 

4. (SEC) Project Completion Reports were submitted 
accordingly to SAC25 and IG27 and later endorsed by 
IG27. 
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By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
7. (NC) Provide necessary support to the Secretariat in undertaking the consultations with 

PCs and other organizations.  
 
WPB2025 Actions 
1. (NC/SEC) Prepare documents related to Project Plan preparation and approval stage 

such as related to the review of Project Plans  
2. (NC/SEC) Follow-up on consultations with PCs and various development organizations 

and NGOs to support EANET Project Fund activities  
3. (SEC) Follow-up on consultations and support Participating Countries to accelerate 

their involvement Project Plans submission and implementation  
4. (SEC) Follow-up on consultations with other organizations to explore interest and 

mechanisms in developing Project Plans for the EANET Project Fund  
5. (SEC) Finalize report on developing partnerships and mobilizing resources to support 

EANET (Partnership and Resource Mobilization Strategy) including intelligence 
analysis materials, ad-hoc donor studies, research, a resources mobilization strategy 
plan, including annual priorities, goals and key performance indicators  

6. (SEC) Assist Participating Countries and Project Leads in the preparation of the draft 
Project Completion Report in consultation with the Project Fund Holder and share the 
draft Project Completion Report with EANET NFPs and SAC members  

7. (NC) Provide necessary support to the Secretariat in undertaking the consultations with 
PCs and other organizations  

 
SEC/ 
NC 

Activity 13: Review of the arrangements of the EANET Secretariat and the NC 
 
Outputs: 
1. (SEC/NC) A meeting on how to improve performance and transparency of the 

Secretariat and NC is held in support of the expansion of scope, consideration of MTP 
review, and preparation of new MTP. 

 
WPB2025 Actions 
8. (SEC/NC) Meeting on how to improve performance and transparency of Secretariat 

and NC in support of expansion of scope, consideration of MTP review, and 
preparation of new MTP  

 

1. (SEC/NC) The Secretariat and the Network Center 
organized regular coordination meetings in 2025, 
including to discuss the preparation of the IG27 and the 
relevant document preparation, in particular related to the 
preparation of the MTP (2026-2030) for the EANET. 

 

SEC Activity 14: Revision of Guidelines on Administrative and Financial Management for the 
Secretariat and NC taking account of the new decisions of the IG 
 
Outputs: 
1. (SEC) Follow-up activities are conducted based on the guidance of IG25 (in 

1. (SEC) Following the process agreed in para 33 of the 
Report of the IG25 Session (EANET/IG25/13), the 
finalized Administrative and Financial Management 
Guidelines of the Secretariat and the Network Center, and 
the EANET Project Fund, and the EANET Project Fund 

 

https://www.eanet.asia/wp-content/uploads/2023/12/EANET_IG25_13_Report-of-the-Session_Adopted_noContacts-1.pdf
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By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
collaboration with the NC). 

 
WPB2025 Actions 
9. Conduct follow-up activities based on guidance of IG25 (in collaboration with NC) 

 

Guidelines were sent to Participating Countries by email on 
26 November 2024, and both documents were effectively 
approved on 13 December 2024 as no objection from PCs 
were received. No further action was conducted in 2025.  
 

SEC/ 
NC 

Activity 15: Review of the MTP (2016-2020), revision of the MTP (2021-2025) if 
necessary, and development of the next MTP for the EANET (2026-2030) 
 
Outputs: 
1. (SEC) Preparations for the development of the MTP (2026-2030) are initiated including 

organizing a Focus Discussion Group possibly in conjunction with the EANET Regional 
Awareness Workshop in 2024 (hybrid or face-to-face).  

2. (NC) Support the Secretariat for the preparation of the outline of MTP (2026-2030) and 
proposed Revisions as appropriate.   

 
WPB2025 Actions 
10. (SEC) Initiate preparations for the development of the MTP (2026-2030) including 

organizing a Focus Discussion Group possibly in conjunction with the EANET 
Regional Awareness Workshop in 2024 (hybrid or face-to-face) 

 
Support the Secretariat in the development of the MTP (2026-2030) (NC) 
 

1. (SEC) The SEC prepared, in collaboration with the NC, 
the Draft Medium-Term Plan (2026-2030) discussed at 
SAC25 and IG27, and adopted by IG27. 

2. (NC) The Network Center participated in the Informal 
Meeting on the Initial Preparation of the Draft Medium-
Term Plan (2026-2030) for the EANET and supported the 
Secretariat for the discussion on the next MTP. 
 

 

SEC/ 
NC 

Activity 16: Sharing a common understanding on atmospheric environment issues among 
the scientific community, such as the APCAP Science Panel 
 
Outputs: 
1. (NC) Communicate with the Participating Countries and relevant organizations taking the 

opportunity of relevant activities and meetings. 
2. (SEC) Communication is made with the Participating Countries and relevant organizations 

on activities and relevant regional and global agendas. 
3. (SEC) The sharing a common understanding on atmospheric environment issues is 

facilitated among the scientific community.   
 

WPB2025 Actions 
11. (NC) Communicate with the PCs and relevant organizations (such as APCAP, 

Convention on Long-range Transboundary Air Pollution (UNECE CLRTAP) and its 
programs, including the Cooperative Programme for Monitoring and Evaluation of the 
Long-range Transmission of Air Pollutant in Europe (EMEP); Regional Forum on 
Environment and Health; Climate & Clean Air Coalition (CCAC), WMO, WHO; 

1. (NC) The Network Center attended The World Congress 
of the International Union of Forest Research 
Organizations (IUFRO) to organize the session on 
“Nitrogen Depositions in a changing climate: Trends and 
Implications on Forest Ecosystem Services” with the 
International Cooperative Programme on Assessment and 
Monitoring of Air Pollution Effects on Forests (ICP 
Forests) under CLRTAP. 

2. (SEC) The bi-monthly EANET email updates EANET’s 
latest Updates – October 2025 and the EANET’s latest 
Updates – December 2025 , sent to all EANET members, 
included the promotion of global events such as the 
Conference of the Parties (COP30) to the UN Framework 
Convention on Climate Change (UNFCCC), The seventh 
session of the United Nations Environment Assembly 
(UNEA-7), and the 12th Better Air Quality (BAQ26) 
conference among others. 

 

https://mailchi.mp/un/whats-new-with-eanet-oct2025?e=%5bUNIQID%5d
https://mailchi.mp/un/whats-new-with-eanet-oct2025?e=%5bUNIQID%5d
https://mailchi.mp/un/whats-new-with-eanet-dec2025?e=%5bUNIQID%5d
https://mailchi.mp/un/whats-new-with-eanet-dec2025?e=%5bUNIQID%5d
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By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
European Monitoring and Evaluation Programme (EMEP); Better Air Quality in Asia 
(IBAQ), Clean Air Asia (CAA) taking the opportunity of relevant activities and 
meetings.  

12. (SEC) Communicate with the PCs and relevant organizations on activities and relevant 
regional and global agendas  

13. (SEC) Facilitate sharing a common understanding on atmospheric environment issues 
among the scientific community  

 

3. (SEC) The SEC, in collaboration with the NC, organized 
the EANET Regional Awareness Workshop “Next-
Generation Air Quality Monitoring: Technologies, 
Communities, and Governance for Clean Air” during 
Clean Air Week 2025, on 26 November 2025, in Bangkok, 
Thailand. The Workshop served as a platform for 
knowledge sharing and collaboration. By bringing 
together experts and stakeholders, the event fostered 
discussions on air quality management. Experts included 
representatives from Thailand’s Pollution Control 
Department, the Chinese Research Academy of 
Environmental Sciences (CRAES); AirGradient; 
Chulalongkorn University; the French National Centre for 
Scientific Research (CNRS); the Clean Air Fund (CAF); 
EARTH; Incheon National University; ACAP and UNEP. 

 
Table I.4 Implemented Core Activities in 2025 under Objective 5, Administrative Works 

By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
NC/ 
SEC 

Activity 17: Administrative works  
 
Outputs: 
1. (NC) Make necessary administrative arrangements supporting the expansion of scope and 

the EANET Project Fund. 
2. (SEC) The necessary administrative arrangements supporting the expansion of scope and 

the EANET Project Fund are made.   
 
WPB2025 Actions 
14. (NC) Make necessary administrative arrangements supporting the expansion of scope 

and the EANET Project Fund 
15. (SEC) Make necessary administrative arrangements supporting the expansion of scope 

and the EANET Project Fund 
 

1. (NC) The Network Center is providing administrative 
arrangements supporting the expansion of scope and the 
EANET Project Fund. 

2. (SEC) The financial operations of the Secretariat's Core 
Budget in 2025 were administered in the following areas: 

• Contributions: Member countries' contributions were 
received (Cambodia, China, Japan, Lao PDR, Malaysia,  
Philippines, Republic of Korea, Thailand, Russia and Viet 
Nam) and recorded in accordance with the agreed 
procedures. 

• Fund Utilization: Budget allocations were managed 
effectively to support approved activities and operations as 
per the approved WPB. 

• Financial Reporting: The financial reports in 2024 were 
prepared and submitted in line with established timelines 
and formats. 

• Human Resources: Staffing and personnel costs were 

 

https://www.eanet.asia/eanet-highlights-the-future-of-air-quality-monitoring-at-clean-air-week-2025/
https://www.eanet.asia/eanet-highlights-the-future-of-air-quality-monitoring-at-clean-air-week-2025/
https://www.eanet.asia/eanet-highlights-the-future-of-air-quality-monitoring-at-clean-air-week-2025/
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By Activity; Output (MTP 2021-2025); and WPB2025 Actions Implementation Status 
(as of Dec 2025) 

Remarks 
(Lessons learned, 

challenges) 
managed within the core budget framework, ensuring 
alignment with WPB. 

3. (SEC) The Secretariat provided administrative 
arrangements to successfully organize the key annual 
meetings in 2025 as follows: 

• The Twenty-fifth Session of the Scientific Advisory 
Committee (SAC25), from 20 to 22 October 2025, in 
Vientiane, Lao People’s Democratic Republic. 

• The Twenty-seventh Session of the Intergovernmental 
Meeting (IG27) from 27 to 28 November 2025, in 
Bangkok, Thailand. 

4. (SEC) In 2025, the Secretariat provided administrative 
arrangements for the following EANET Project Activities: 

• The collaboration of Technical and Training (TNT) and 
capacity building program for personnel of the 
Participating Countries on monitoring  

• Fellowship for building leadership in Atmospheric 
Environment and Air Quality Management in East Asia 

• Stocktaking and Methodological Assessment of Emissions 
Inventories and Source Apportionment of Air Pollution in 
Southeast Asia 
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ATTACHMENT 2: IMPLEMENTED/ONGOING CORE ACTIVITIES FROM JANUARY TO JUNE 2026 (MTP 2026-2030) 
 

OUTCOME 1. UNDERSTANDING ON THE STATE OF AIR POLLUTION IN THE PRIORITY AREAS AND ATMOSPHERIC DEPOSITION IN EAST ASIA IS BUILT 
THROUGH STRENGTHENED MONITORING, PARTICULARLY FOCUSING ON THE FOLLOWING POLLUTANTS: PM2.5 AND ITS COMPONENTS (E.G., INORGANIC 
IONS), SURFACE OZONE (O₃), NITROGEN OXIDES (NOₓ), AND AMMONIA (NH₃). 

 
Table I.1. Implemented Core Activities in 2026 under Outcome 1 

Lead Output Activity Milestones (MTP 2026-2030 and 
WPB2026) 

Implementation Status 
(as of 30 June 2026) 

Remarks 
(Lessons learned, challenges) 

NC/PCs OUTPUT 1.1  
increased 
ground 
monitoring sites 
and species in 
the scope of 
EANET 
monitoring 
based on the 
conditions and 
resources of PCs 
on a voluntary 
basis especially 
focusing on 
PM2.5 and its 
components, O3, 
NOx, and NH3 

Activity 1.  
Sustainable 
monitoring of air 
pollution and 
atmospheric 
deposition 
including NOx, 
NH3, and PM2.5 
components in 
EANET 
Participating 
Countries. In 
addition, conduct 
old equipment 
replacement, 
maintenance, or 
updates under 
available budget 
resources. 

1. Air pollutant and acid deposition 
monitoring in EANET Countries  

2. Spatiotemporal patterns of nitrogen 
(NOx, NH3, and their ionic species) 
deposition  

3. Ecological impacts of sulfur and 
nitrogen in forest catchments 

4. Maintenance of current equipment, 
upgrade and replacement of outdated 
equipment under available budget and 
resources 

1. Each PC was requested to submit the National 
Monitoring Plan (NMP) 2026 by the end of June. 
Based on the NMP 2026, the number of EANET 
monitoring sites will be confirmed.  

2. Total nitrogen deposition data in 2025 will be 
calculated by using wet deposition data and air 
concentration data for dry deposition to conduct 
the spatiotemporal analysis of nitrogen 
deposition.  

3. Regular catchment monitoring is conducted in 
two forested catchments, namely the Lake Ijira 
catchment, Japan, and the La Mesa Watershed, 
the Philippines. 

4. The mission to Cambodia was conducted from 8 
to 12 June. There is a lack of consumables for 
ozone monitor. One country requested the 
support of filter pack monitoring and PM2.5 
instrument. The NC is working for resolution to 
these issues. 

 

NC/PCs OUTPUT 1.2 
scaled-up data 
management 
system for 
easier use and 
wider 
dissemination 
 

Activity 2. 
Implementation of 
quality assurance 
and quality control 
(QA/QC) activities 
of air pollution and 
atmospheric 
deposition 
monitoring 

1. Development of harmonized 
monitoring methodologies and 
protocols within EANET 

2. Revision of QA/QC guidelines and 
manuals for atmospheric and 
ecological monitoring 

3. Execution of Inter-Laboratory 
Comparison (ILC) projects to 
strengthen QA/QC practices in 
EANET 

4. Establishment of O3 calibration 

1. Comparison results between NILU filter pack and 
the other type of filter holder were reported in the 
4th TFAE meeting on June 30. 

2. The new Strategy Paper developed by TFAE will 
include consideration on atmospheric monitoring 
methodology and revision of manual and 
guideline. 

3. Report of the ILC Project 2024 was published. 
4. NC started to work on the preparation of the 

samples for the ILC surveys 2026 (the 29th project 
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
system traceable to the international 
standard. 

on wet deposition, the 22nd project on dry 
deposition (filter-pack method), the 28th project on 
soil, and the 27th project on artificial surface 
water). The samples will be shipped to the 
Participating Countries. 

5. NC are receiving the results of the ILC survey in 
2025 from PCs. The submitted results will be 
evaluated in the session of STM27. 

6. Reports on the ILC surveys in 2025 will be 
prepared after STM27 and adopted at SAC26. 
After the proofreading process, the Report of the 
ILC Project 2025 will be published. 

 
7. The mission to Cambodia was conducted from 8 to 

12 June.  Ozone monitor is calibrated by the 
standard owned by the NC. 

NC/PCs OUTPUT 1.3 
strengthened 
technical 
capacity of pcs 
on monitoring 
for QA/QC 
especially for 
O3, VOCS and 
PM2.5 
components 

Activity 3. 
Develop and 
deliver capacity 
building programs 
to enhance the 
skills and 
knowledge of 
personnel involved 
in monitoring 
activities 

1. Capacity building through individual 
technical training and methodological 
enhancement in the network center 

2. Evaluation and coordination of 
training outcomes for enhanced 
technical capacity 

3. Deployment of technical missions to 
support sustainable monitoring in 
EANET participating countries 

1. Two countries are invited to technical training of 
basic EANET monitoring in October 2026. The 
contents of the training are under consideration. 

2. Feedback on TNT & Capacity Building Program 
in Session 1 was compiled. This will be used for 
elaboration on the subsequent training in 2026. 

3. The technical mission to Indonesia and Vietnam is 
planned. The NC is asking current issues on the 
regular monitoring and plan of new monitoring 
stations. 

 

NC/PCs OUTPUT 1.4 
methodologies 
exchange (such 
as low-cost 
sensors and 
satellite) 
including 
emerging 
techniques for 
future 
monitoring 

Activity 4. 
Compilation, 
verification, 
summarization, 
and publication of 
EANET 
monitoring data 

1. Annual EANET Data Report 1. Data Report 2024 was published. 
2. Data Report 2024 (PDF) and hourly, weekly, and 

bi-weekly monitoring data were disclosed through 
the EANET website.  

3. Each PC was requested to submit EANET 
monitoring data in 2025 by the end of June. NC is 
receiving monitoring data. Some countries have 
not submitted the data yet. Based on the submitted 
data, the draft Data Report 2025 will be prepared 
and overviewed in the session of STM27. 

4. Data Report 2025 will be adopted at SAC26 with 
modifications if necessary. After the necessary 
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
modifications confirmed by SAC members, Data 
Report 2025 will be published. 

 
NC/PCs Activity 5. 

Continuously 
exchange 
information on 
new technology on 
monitoring by 
workshops to 
understand latest 
scientific 
advancements and 
innovations 

1. Updated monitoring protocols 
2. Understanding new technologies 

among PCs 

1. Joint workshop on Air Pollution Policy Based on 
PM2.5 Source Information was held on June 12. 
The PM source identification study by integrated 
use of satellite data, ground observations, and 
modeling to understand pollution sources were 
introduced. 
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OUTCOME 2. DECISION-MAKERS AT LOCAL, NATIONAL AND REGIONAL LEVELS HAVE INCREASED ACCESS TO EVIDENCEBASED POLICY RELEVANT 
INFORMATION 

 
Table I.2 Implemented Core Activities in 2026 under Outcome 2 

Lead Output Activity Milestones (MTP 2026-2030 and 
WPB2026) 

Implementation Status 
(as of 30 June 2026) 

Remarks 
(Lessons learned, challenges) 

NC OUTPUT 2.1  
annual analysis 
and assessment 
results of air 
pollution, 
particularly O3, 
PM2.5, 
atmospheric 
deposition 
especially for 
NOx and NH3, 
and their 
ecological 
impacts based 
on the EANET 
ground 
monitoring data 

Activity 6. 
Conduct annual 
analysis and 
assessment of the 
state of air 
pollution and 
atmospheric 
deposition, 
including O3, 
PM2.5, NOx and 
NH3 and 
ecological 
impacts based on 
the EANET data 
and 
methodological 
research activities 
agreed by all PCs. 

1. Assessment of deposition and air 
concentration trends 

2. Catchment-based assessment of 
acidification recovery 

3. Assessment of nitrogen deposition and 
ecosystem impacts 

4. Regional assessment of atmospheric 
deposition and ecological effects 

1. The national monitoring data in 2025 from each 
country are scheduled to be submitted by the 
end of June. Analysis will be conducted once at 
least most data have been received. 

2. Based on the data submitted by the end of June, 
annual assessment of acidification recovery will 
be assessed. 

3. Based on the data submitted by the end of June, 
annual assessment of nitrogen deposition and 
its effects on ecosystems will be assessed. 

4. Based on the data submitted by the end of June, 
annual regional assessment of atmospheric 
deposition and ecological effects will be 
assessed. 

… 
 

 

NC/PCs OUTPUT 2.2 
periodical 
assessment 
report based on 
science-based 
analysis using 
EANET ground 
monitoring data, 
relevant data 
and model as 
agreed by all 
pcs, especially 
focusing on 
PM2.5, O3, 

Activity 7. 
Development of 
periodic analysis 
and assessment 
report for MTP 
(2021-2025) on 
current and long-
term status of air 
pollution, 
atmospheric 
deposition, and 
impact on plants 
and ecosystem in 
the EANET 

1. Development of PRSAD5 
2. Second Drafting Committee/Lead 

Authors meeting 
3. First/Second/Third draft of the PRSAD5 
4. Final draft of the PRSAD5 
5. Finalization and publication of the 

PRSAD5 

1. The first Lead Authors’ Meeting (LAM1) and 
second Drafting Committee/Lead Authors’ 
Meeting (DC2/LAM2) for the PRSAD5 were 
held in virtual form on 7 January and 9 April, 
respectively for preparation of the draft of the 
PRSAE5. 

2. The third Drafting Committee/Lead Authors’ 
Meeting (DC3/LAM3) for the PRSAD5 will be 
held in virtual form on 29 July for preparation 
of the draft of the PRSAE5 that will be 
circulated among all Lead Authors and 
Contributing Authors in August. 

3. The final draft of the PRSAE5 will be 
circulated among DC, SAC, and NFPs 
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
NOX and NH3 region based on 

EANET data and 
methodological 
research activities 
agreed by all PCs. 

members in September. 
4. The final draft of the PRSAE5 is planned to be 

adopted by SAC26 and endorsed by IG28. 
5. After the necessary modifications and 

proofreading, the PRSAE5 will be published in 
December 2026. 

NC Activity 8. 
Preparation of 
periodic analysis 
and assessment 
reports for MTP 
(2026-2030) on 
current and long-
term status of air 
pollution, 
atmospheric 
deposition, 
focusing on 
PM2.5, O3, NOx 
and NH3 and 
their potential 
impact on plants 
and ecosystem, 
and impact of 
metrological 
condition 
variation on air 
pollution in 
EANET region 
(2029-2030) 
based on EANET 
data and 
methodological 
research activities 
agreed by all PCs. 

  No activities in 2026 according 
to the Work Programme and 
Budget 2026. 

SEC/NC
/PCs 

OUTPUT 2.3 
strengthened 
support for 
science policy 
interface 

Activity 9. 
Contribution to 
“Science-Policy 
Dialogue” led by 
partners (such as 

1. Key messages from EANET 
assessments reflected in Science-Policy 
Dialogue led by partners 

1. The Secretariat is working closely with the 
National Air Emission Inventory and Research 
Center (NAIR) of the Ministry of Climate, 
Energy and Environment, Republic of Korea,   
UNEP and NEACAP, on the preparation of a 
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
NEACAP, etc.) to 
communicate 
synthesized and 
policy-relevant 
scientific 
knowledge from 
EANET to 
decision-makers 
to inform 
policymaking 

Symposium on International Day of Clean Air 
for Blue Skies 2026 to be held in Seoul, Republic 
of Korea, on 7 September 2026. 

SEC/NC
/PCs 

Activity 10. 
Provide evidence-
based policy 
advice using 
EANET data and 
information to 
PCs (based on 
needs/ requests) 

1. Air quality management policy advice 
provided to Participating Countries 
based on request 

1. As part of the Symposium on International Day 
of Clean Air for Blue Skies 2026, the 
Secretariat is planning to invite UNEP Law 
Division to lead a session on environmental law 
and policy to EANET Participating Countries. 
A survey is being drafted to seek specific needs 
from Participating Countries. 

 

NC/SEC OUTPUT 2.4 
strengthened 
technical 
capacity of 
participating 
countries on 
data analysis for 
policy making 

Activity 11. 
Upgrading and 
maintaining Data 
Report/Download 
System in 
EANET website 
to enable easy 
access 

1. Improved Data Report and Download 
Services 

1. The number of accumulated valid registered 
users of Data Download Site is 417 on 13 April. 
The number has increased by 60 over the past 
year. 
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OUTCOME 3. COOPERATION ON THE ISSUES RELATED TO AIR POLLUTION IN THE PRIORITY AREAS AND ATMOSPHERIC 
DEPOSITION IN EAST ASIA IS INCREASED 

 
Table I.3 Implemented Core Activities in 2026 under Outcome 3 

Lead Output Activity Milestones (MTP 2026-2030 and 
WPB2026) 

Implementation Status 
(as of 30 June 2026) 

Remarks 
(Lessons learned, challenges) 

Sec  
(M.1-2) 
 
NC  
(M.3-4) 

OUTPUT 3.1 
enhanced 
cooperation with 
national and 
international 
institutions on air 
pollution and 
atmospheric 
deposition, 
including 
cooperation on 
environmental 
policy, planning, 
and regulation, 
and its 
enforcement and 
air pollution 
treatment 
methods 

Activity 12. 
Intergovernmental 
process to advance 
EANET’s work 
through IG, SAC and 
other subsidiary 
bodies 

1. Arrangements for two annual 
meetings of EANET in 2026, namely 
IG28 and SAC26 and arrangements 
for other EANET meetings (hybrid or 
online), including but not limited to 
the Working Group meeting(s) on 
EANET, additional SAC and WG 
meetings, and extraordinary session 
of the Intergovernmental Meeting 
(IG-ex), if required. 

2. Updated EANET website in 
accordance with the Revised 
Guidelines on the Administrative and 
Financial Management for the 
Secretariat and the Network Center 
(including Reports of the Sessions of 
the EANET Meetings, including the 
Working Group and SAC Meetings, 
and other relevant EANET Meetings 
in collaboration with the NC, etc.) 

3. Arrangement for the STM26 in 2026 
4. Online Task Force meetings 

1. Preparations are ongoing for the Working 
Group Meeting on the EANET in 2026 
(WG2026) to be held online from 4-5 August; 
for the 26th Scientific Advisory Committee 
Meeting on the EANET (SAC26) to be held in 
Kuala-Lumpur, Malaysia, from 20-22 October; 
and for the 28th Session of the 
Intergovernmental Meeting on the EANET 
(IG28) to be held in Niigata, Japan from 24-26 
November 2026. 

2. In line with the EANET Project Fund and 
Project Guidelines, the EANET Project 
Pipeline Repository has been updated on 
EANET website in the Classified Documents, 
to include the Project Plans approved for 2026. 

3. The STM meeting will be held in Jakarta, 
Indonesia, on 2–3 September. 

For preparation: 
1) The invitation letter was sent to PCs 
in April to invite nominations. 
2) The nominations were completed in 
June. 
3) The meeting venue and 
accommodations have been decided in 
consultation with Indonesian NPFs. 

4. The 3rd online meeting of the Task Force on 
Monitoring and Assessment of Environmental 
Effects (TFEE) was held on July 1, 2026, to 
discuss the draft update of “Strategy Paper for 
Future Direction of EANET on Monitoring of 
Effects on Agricultural Crops, Forest and 
Inland Water by Acidifying Species and Related 
Chemical Substances”. 

 

 

https://www.eanet.asia/wp-content/uploads/2025/02/EANET-Project-Fund-and-Project-Guidelines-26Nov2024.pdf
https://www.eanet.asia/wp-content/uploads/2025/02/EANET-Project-Fund-and-Project-Guidelines-26Nov2024.pdf
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
 

5. The 4th Meeting of the Task Force on 
Monitoring and Assessment of Atmospheric 
Environment (TFAE) was held online on 30 
June 2026. Task force members exchanged 
views and provided comments and 
recommendations on the draft of “Strategy 
Paper on the Future Direction of Monitoring 
and Data Evaluation for Air Pollutants and 
Atmospheric Deposition in East Asia”. The 
Network Center also reported the progress of 
ongoing EANET projects, including the VOC 
Technical Training Guidance, the PM₂.₅ Source 
Identification Project, and the comparative 
study of alternative Filter Pack equipment. 
Participants discussed ways to improve 
monitoring methodologies, strengthen regional 
capacity building, and promote future 
collaborative research within EANET. 

Sec/PCs Activity 13. 
Establish and carry 
out cooperation with 
national entities and 
international 
institutions on 
environmental policy, 
planning, and 
regulations, and 
enforcement of 
regulations 

1. Draft cooperation agreement/s or 
partnerships with national or 
international entities on air quality 
management developed for IG 
approval 

1. Following the request from the IG27 
(EANET/IG27/12/para V), the Secretariat has 
supported the French National Research 
Institute for Sustainable Development (IRD) to 
get in touch with the NFPs in the Mekong 
Region regarding cooperation on the SOOT-
SEA project (previously names SEACAI). 
Following the request from the IG27, the 
Secretariat has also shared the project concept 
note with all NFPs by email on 27 January 
2026. In addition, following the request from 
IG27 (EANET/IG27/12 Para 46, xv), the 
Secretariat sent NEACAP’s approved Work 
Plan to EANET’s NFPs on 7 April 2026. 

 

Sec Activity 14.  
Carry out technical 
exchange on air 
pollution treatment 
method of cement, 
steel industry, mobile 
sources, carry out 

1. Needs assessment survey for EANET 
PCs to inform technical exchange on 
air pollution treatment method for 
priority sectors 

2. Concept note developed for the 
technical exchange on air pollution 
treatment method among PCs 

1. A needs assessment survey for EANET PCs is 
being prepared and is planned to be sent out in 
July 2026.  

2. The concept note development is ongoing. 
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
research on open 
burning of 
agricultural crop 
residues, etc. 

3. Technical exchange on air pollution 
treatment method organized 

Sec OUTPUT 3.2 
elevated visibility 
of EANET at the 
international level 

Activity 15. Organize 
EANET regional 
awareness workshop 

1. At least one regional awareness 
workshop on atmospheric deposition 
and air pollution issues and/or 
supporting specific Project Fund 
activities 

1. The Secretariat is working closely with the 
National Air Emission Inventory and Research 
Center (NAIR) of the Ministry of Climate, 
Energy and Environment, Republic of Korea,  
UNEP and NEACAP, on the preparation of a 
Symposium on International Day of Clean Air 
for Blue Skies 2026 to be held in Seoul, 
Republic of Korea, on 7 September 2026. As 
part of the Symposium, the Secretariat is 
working on a session to serve as the EANET 
Regional Awareness Workshop. The concept 
note is being prepared and will be shared with 
the NC and NFPs in due course. 

 

Sec/ PCs Activity 16. 
Statement/s delivered 
by EANET during 
relevant international 
or IG forums such as 
UN Environment 
Assembly, Forum of 
Ministers and 
Environment 
Authorities of Asia 
Pacific, Asia Pacific 
Forum on Sustainable 
Development, 
ESCAP Committee 
on Environment and 
Development 

1. EANET’s official statement at a 
relevant international or IG forum/s 
is delivered and documented 

1. The Secretariat, with support from the Bureau 
of the IG27, and after consultation, review and 
revisions from the Participating Countries has 
drafted an EANET Statement for 
ESCAP’s  9th Session of the Committee on 
Environment and Development (CED-9) to be 
held in Bangkok, Thailand on 1-2 July 2026. 
The review process included revisions per 
email of a 1st Draft by 28 May, a Near-Final 
Draft by 16 June, and a Final draft statement 
by 24 June. The EANET Statement is planned 
to be read by the Secretariat during the 
Session. 

 

Sec Activity 17. 
Outreach and 
promotion of 
EANET’s work and 
achievements at 
national, regional, 
global events 

1. EANET presented during at least one 
major regional or global 
environmental event in 2026. For 
2026, this is proposed during the 
Better Air Quality (BAQ) 
Conference planned in March 2026 
in Bangkok, Thailand. 

1. EANET was presented during several sessions 
at BAQ26, including through the participation 
of Thailand’s SAC Member to the Plenary 
“Forging South-South Partnerships and 
Accelerating Collective Action on Air 
Pollution,” on 13 March 2026, co-organized 
by ESCAP and UNEP. 

 

https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.unescap.org%2Fevents%2F2026%2FCED9&data=05%7C02%7Ceanetsecretariat%40un.org%7Ccc73da5597e84f2aefec08debd2eee24%7C0f9e35db544f4f60bdcc5ea416e6dc70%7C0%7C0%7C639156206702442454%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=JL%2FYVdPtRTGeNXpnXIW5zQaoWsOZRtfTONH%2FQ%2B9b1dk%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.unescap.org%2Fevents%2F2026%2FCED9&data=05%7C02%7Ceanetsecretariat%40un.org%7Ccc73da5597e84f2aefec08debd2eee24%7C0f9e35db544f4f60bdcc5ea416e6dc70%7C0%7C0%7C639156206702459663%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=JJiN%2BECNGLXzJ9PlDEwj3AuqQCAKG8WIcIk0ZIEAxNc%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.unescap.org%2Fevents%2F2026%2FCED9&data=05%7C02%7Ceanetsecretariat%40un.org%7Ccc73da5597e84f2aefec08debd2eee24%7C0f9e35db544f4f60bdcc5ea416e6dc70%7C0%7C0%7C639156206702476136%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=mLXWS3UCQiScmg7V1HsHv12U0dQquQl5UZcZwhfucEQ%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.unescap.org%2Fevents%2F2026%2FCED9&data=05%7C02%7Ceanetsecretariat%40un.org%7Ccc73da5597e84f2aefec08debd2eee24%7C0f9e35db544f4f60bdcc5ea416e6dc70%7C0%7C0%7C639156206702476136%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=mLXWS3UCQiScmg7V1HsHv12U0dQquQl5UZcZwhfucEQ%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.unescap.org%2Fevents%2F2026%2FCED9&data=05%7C02%7Ceanetsecretariat%40un.org%7Ccc73da5597e84f2aefec08debd2eee24%7C0f9e35db544f4f60bdcc5ea416e6dc70%7C0%7C0%7C639156206702492820%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=pmtCMJqY%2FfS9jAyA7%2BiedpDBdVactX0urgSF6jevois%3D&reserved=0
https://www.eanet.asia/baq-2026-advances-regional-cooperation-and-investment-for-clean-air/
https://www.eanet.asia/baq-2026-advances-regional-cooperation-and-investment-for-clean-air/
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
Sec OUTPUT 3.3 

increased 
resource 
mobilization 
efforts 

Activity 18. Regular 
mapping of funding 
opportunities and 
donor interests 
aligned with EANET, 
including calendar of 
funding opportunities 

1. Mapping of funding opportunities 
and donor interests aligned with 
EANET, including calendar of 
funding opportunities, prepared, 
circulated, and updated 

1. A calendar of Funding Opportunities has been 
created online on EANET website through the 
webpage Air Quality Funding Opportunities 
and shared by email to EANET NFPs on 20 
April 2026. 

 

Sec/ 
PCs 

Activity 19. Jointly 
develop at least two 
proposals to 
contribute to delivery 
of MTP outcomes 

1. Consultation with NFPs to explore 
collaboration with existing national 
institutions in EANET PCs including 
bilateral development agencies to 
support EANET activities and/or co-
develop EANET projects 

2. Explore cooperation with bilateral/ 
multilateral development agencies 
and international organizations to 
support ongoing and planned 
projects on air quality in the EANET 
region and identify concrete joint 
activities to supplement their work* 
Some initial opportunities identified: 
- ESCAP’s Regional Action 
Programme on Air Pollution - 
CCAC’s AQMx Platform - JICA’s 
project in Mongolia - 
GIZ/SDC/IRD’s project Integrated 
approaches to climate protection and 
air quality improvement in Southeast 
Asia (SEACAI) - Hub of Talents of 
Air Pollution (National Research 
Center of Thailand) 

3. Draft concept note for a proposal 
aligned with MTP (2026–2030) 
(Consultations will be primarily 
undertaken through online platforms 

1. The Secretariat met with the National Air 
Emission Inventory and Research Center 
(NAIR) of the Ministry of Climate, Energy and 
Environment, Republic of Korea, in Bangkok, 
Thailand, on 12 February to explore 
collaboration opportunities with the EANET. 

2. The Secretariat has initiated discussions with 
several international organizations during 
BAQ26 on 11-13 March including ADB, 
ESCAP, the World Bankx, C40 and Clean Air 
Fund, among others. Discussions with the 
African Clean Air Network during BAQ26 led 
to the participation of the Network Center to a 
Sensor Network Town Hall on 16 June 2026, 
an online Workshop held in the margins of the 
2026 Africa Clean Air Forum scheduled in 
Pretoria, South Africa, in July 2026. 
Cooperation is also ongoing with NEACAP on 
the participation of EANET representatives to 
the side-event to CED9: Advancing Clean Air 
in Asia and the Pacific: Lessons from North-
East Asia for Regional Action to be held on 2 
July in Bangkok, Thailand, and jointly 
organized by the Chinese Research Academy 
of Environmental Sciences (CRAES), the 
National Institute of Environmental Research 
(NIER) of the Republic of Korea, the North-
East Asia Clean Air Partnership (NEACAP), 

 

https://www.eanet.asia/air-quality-funding-opportunities-for-asia/
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fevent.fourwaves.com%2Fafricacleanairforum-pretoria-2026%2Fpages&data=05%7C02%7Caurelia.lemoine%40un.org%7C1c2352a3f1494674ad5c08deb4c66b48%7C0f9e35db544f4f60bdcc5ea416e6dc70%7C0%7C0%7C639146961511552986%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=uErtpdFtFzy876f4h6fDajzfm4OxJ2kayzZTrPFWRkU%3D&reserved=0
https://www.unescap.org/events/2026/advancing-clean-air-asia-and-pacific-lessons-north-east-asia-regional-action
https://www.unescap.org/events/2026/advancing-clean-air-asia-and-pacific-lessons-north-east-asia-regional-action
https://www.unescap.org/events/2026/advancing-clean-air-asia-and-pacific-lessons-north-east-asia-regional-action


EANET/WG2026/4/1 
Page 26 

 
Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
(email or teleconference). Concrete 
opportunities will be initially 
submitted to the relevant Working 
Group Meeting for further 
consultation and guidance.) 

and ESCAP. In addition, the Secretariat is also 
supporting UNECE in identifying speakers 
from EANET to join the Global Clean Air 
Dialogue in Istanbul, Türkiye from September 
23–24, 2026. 

3. The Secretariat is working closely with UNEP 
and other stakeholders to identify partnership 
and project opportunities to be presented as 
Project Plans for the WG2026 meeting. 

Sec OUTPUT 3.4 
stakeholders 
informed through 
outreach and 
encouraged to 
collaborate with 
EANET 

Activity 20.  
Up-to-date and wide 
online presence of 
EANET through 
regularly updated 
EANET newsletter, 
website, and social 
media platforms 

1. Annual communication plan 
developed, including monitoring and 
evaluation of communication 
activities 

2. Communication materials developed 
to support increased awareness of 
EANET activities including the 
EANET Project Fund and Projects: 
News stories on EANET activities; 
Flyer with highlights of EANET’s 
activities, achievements, and impact 
and Web content, including (but not 
limited to) research and project 
findings, and results of EANET 
Projects 

3. Regular updates on EANET activities 
and relevant documents via EANET 
website, email communication, and 
social media platforms (such as 
LinkedIn) 

4. EANET photo archives maintained 
5. Biannual issuance of EANET 

Newsletter 

1. A Communication Strategy and Plan was 
developed for EANET in 2026 and will be 
regularly updated throughout the year. As part 
of the Progress Report to be submitted to 
WG2026, SAC26 and IG28, an evaluation of 
the communication activities will be included. 
As part of the 2026 Comms strategy, the 
Secretariat has worked to widely promote the 
Guidelines for Establishing a Hybrid Air 
Quality Monitoring Network and the Technical 
Manual for Hybrid Air Quality Monitoring 
with Low‑Cost Sensors by publishing a 
dedicated web story: Expanding Air Quality 
Monitoring with Low Cost Sensors: What 
Policymakers and Practitioners Need to Know, 
and sharing the two documents for publication 
on the CCAC AQMx (in the Resource 
Exchange Library and the Air Quality Stage 2 
page) and RAPAP platforms. In addition, the 
Secretariat has updated the EANET Research 
Portal by the list of Research Papers using 
EANET data published in 2024 and 2025 and 
has drafted a dedicated web story in February: 
EANET Monitoring Data Drives Scientific 
Research in 2024–2025. 

2. The EANET Project Fund and Project 
Guidelines webpage and the related webpages 
have been updated in 2026. 7 web stories were 
published so far in 2026 on EANET website. 
These include: Joint SATREPS–EANET 
Training Advances PM2.5 Source 

 

https://unece.org/environmental-policy/events/global-clean-air-dialogue
https://unece.org/environmental-policy/events/global-clean-air-dialogue
https://www.eanet.asia/expanding-air-quality-monitoring-with-low-cost-sensors-what-policymakers-and-practitioners-need-to-know/
https://www.eanet.asia/expanding-air-quality-monitoring-with-low-cost-sensors-what-policymakers-and-practitioners-need-to-know/
https://www.eanet.asia/expanding-air-quality-monitoring-with-low-cost-sensors-what-policymakers-and-practitioners-need-to-know/
https://aqmx.org/resources
https://aqmx.org/resources
https://aqmx.org/content/air-quality-monitoring-stage-2
https://www.rapap-platform.org/Resources/publications/
https://www.eanet.asia/eanet-research-portal/
https://www.eanet.asia/eanet-research-portal/
https://www.eanet.asia/list-of-research-papers-related-to-eanet-2024-2025/
https://www.eanet.asia/list-of-research-papers-related-to-eanet-2024-2025/
https://www.eanet.asia/eanet-monitoring-data-drives-scientific-research-in-2024-2025/
https://www.eanet.asia/eanet-monitoring-data-drives-scientific-research-in-2024-2025/
https://www.eanet.asia/project-fund-and-project-guideline/
https://www.eanet.asia/news/
https://www.eanet.asia/joint-satreps-eanet-training-advances-pm2-5-source-apportionment-capacity-in-cambodia/
https://www.eanet.asia/joint-satreps-eanet-training-advances-pm2-5-source-apportionment-capacity-in-cambodia/
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
Apportionment Capacity in Cambodia; 
Sustainable Nitrogen Management Seminar 
2025 Highlights EANET’s Role in Tackling 
Nitrogen Pollution; EANET Monitoring Data 
Drives Scientific Research in 2024–2025; 
Expanding Air Quality Monitoring with Low 
Cost Sensors: What Policymakers and 
Practitioners Need to Know; The Network 
Center for the EANET releases the Data Report 
2024; Joint workshop on Air Pollution Policy 
Based on PM2.5 Source Information – Join us 
on June 12th!; BAQ 2026 Advances Regional 
Cooperation and Investment for Clean Air. An 
EANET flyer, based on the newly adopted 
MTP2025-2030 and to be used for 
communication and stakeholder mobilization is 
being developed and will be shared with the 
Participating Countries for review. In addition, 
the Secretariat developed a special logo to 
mark the 25th anniversary of the EANET and 
shared it with NFPs by email on 6 February 
2026. 

3. The bi-monthly EANET email updates: 
EANET’s latest Updates – Jan-Feb 2026 and 
the EANET’s latest Updates – Mar-Apr 2026 
were sent out to 761 subscribers. 

4. EANET Secretariat’s Flickr account is being 
maintained and will be updated as soon as 
required in 2026. 

5. EANET Newsletter Vol. 37 has been drafted, in 
collaboration with the Network Center, and is 
planned to be published in June 2026. 
 

Sec/ 
PCs 

Activity 21. 
Increased visibility 
through Op-ads 
written by Chair or 
EANET Champions 
(such as NFPs) on 
EANET projects, 

1. One Op-ed attributed to the IG Chair, 
Bureau Member or a National Focal 
Point in a regional or national media 
outlet is prepared 

1. The Secretariat is in discussion with the 
Network Center for the preparation of a press 
release for local media, to be prepared for the 
25th anniversary of the EANET, to be 
celebrated at the same time as the IG28 in 
Niigata, Japan, in November 2026.  

 

https://www.eanet.asia/joint-satreps-eanet-training-advances-pm2-5-source-apportionment-capacity-in-cambodia/
https://www.eanet.asia/sustainable-nitrogen-management-seminar-2025-highlights-eanets-role-in-tackling-nitrogen-pollution/
https://www.eanet.asia/sustainable-nitrogen-management-seminar-2025-highlights-eanets-role-in-tackling-nitrogen-pollution/
https://www.eanet.asia/sustainable-nitrogen-management-seminar-2025-highlights-eanets-role-in-tackling-nitrogen-pollution/
https://www.eanet.asia/eanet-monitoring-data-drives-scientific-research-in-2024-2025/
https://www.eanet.asia/eanet-monitoring-data-drives-scientific-research-in-2024-2025/
https://www.eanet.asia/expanding-air-quality-monitoring-with-low-cost-sensors-what-policymakers-and-practitioners-need-to-know/
https://www.eanet.asia/expanding-air-quality-monitoring-with-low-cost-sensors-what-policymakers-and-practitioners-need-to-know/
https://www.eanet.asia/expanding-air-quality-monitoring-with-low-cost-sensors-what-policymakers-and-practitioners-need-to-know/
https://www.eanet.asia/the-network-center-for-the-eanet-releases-the-data-report-2024/
https://www.eanet.asia/the-network-center-for-the-eanet-releases-the-data-report-2024/
https://www.eanet.asia/the-network-center-for-the-eanet-releases-the-data-report-2024/
https://www.eanet.asia/joint-workshop-on-air-pollution-policy-based-on-pm2-5-source-information-join-us-on-june-12th/
https://www.eanet.asia/joint-workshop-on-air-pollution-policy-based-on-pm2-5-source-information-join-us-on-june-12th/
https://www.eanet.asia/joint-workshop-on-air-pollution-policy-based-on-pm2-5-source-information-join-us-on-june-12th/
https://www.eanet.asia/baq-2026-advances-regional-cooperation-and-investment-for-clean-air/
https://www.eanet.asia/baq-2026-advances-regional-cooperation-and-investment-for-clean-air/
https://mailchi.mp/un/whats-new-with-eanet-feb2026?e=%5bUNIQID%5d
https://mailchi.mp/un/whats-new-with-eanet-apr2026?e=%5bUNIQID%5d
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Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
cooperation, or 
success stories 

Sec/ 
PCs 

 Activity 22.  
Organize at least one 
national awareness 
workshop 

1. At least one national awareness 
workshop in an EANET 
Participating Country on 
atmospheric deposition and air 
pollution issues and/or supporting 
specific Project Fund activities (The 
Secretariat will explore co-financing 
and partnerships with PCs and other 
organizations, where possible for 
hybrid national awareness 
workshops. An online workshop may 
also be considered depending on 
available resources/ budget.) 

1. Discussions are ongoing, with support from 
the Network Center, with Indonesia’s Ministry 
of Environment for the organization of a 
National Awareness Workshop to be held in 
September 2026, back-to-back with the 
STM27 meeting.  

 

Sec Activity 23. 
Administrative 
related activities 

1. Administrative and financial 
arrangements for the EANET as 
appropriate, including coordination 
with NFPs regarding their annual 
voluntary financial contribution; 
regular communications with NFPs 
on the status of the contributions, 
issuance of acknowledgment letter 
once contributions are received 

2. Development and review of EANET 
Project Plans and Concept Notes and 
outreach in EANET website (in 
collaboration with the NC) 

3. Final Report on the Implementation 
of the MTP for the EANET (2021-
2025) 

1. Financial contributions from participating 
countries (Thailand, the Russian Federation, 
Lao PDR, and Malaysia, as of June 2026) 
have been received and recorded in 
accordance with established financial 
procedures. Budget implementation has been 
carried out in compliance with UNEP rules 
and regulations and the approved 2026 Work 
Programme and Budget (WPB). The 
Secretariat continues to closely monitor 
income and expenditures to address the 
current cash flow situation while ensuring the 
uninterrupted implementation of planned 
activities and maintaining financial 
sustainability. Human resources have been 
managed within the approved core budget 
framework, with the recruitment of a new 
Coordinator currently underway. In the 
interim, UNEP is providing cross-
subsidization to support the ad interim 
Coordinator until the recruitment process is 
completed. 

2. The Draft EANET Project Plans and Concept 
Notes are planned to be uploaded for review at 
the WG2026, as part of the meeting 

 



EANET/WG2026/4/1 
Page 29 

 
Lead Output Activity Milestones (MTP 2026-2030 and 

WPB2026) 
Implementation Status 

(as of 30 June 2026) 
Remarks 

(Lessons learned, challenges) 
documents. The call for proposal was 
promoted widely on LinkedIn on 19 May 
2026, and in the EANET June 2026 email 
updates. 

3. The Secretariat is in the process of recruiting 
an external expert to lead the Final Review of 
the MTP (2021-2025). 
 

 

  

https://www.linkedin.com/feed/update/urn:li:activity:7462401599924035584
https://www.linkedin.com/feed/update/urn:li:activity:7462401599924035584
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ATTACHMENT 3: DIGITAL DATA REPORT (JANUARY TO JUNE 2026) 

 

SUMMARY OF RESULTS 
ü Website Users: The total number of users for the analyzed period was 13K. A peak in user 

activity was observed between January and June 2026, reaching 996 users in June 2026, 
coinciding with the publication of the recruitment for the EANET Coordinator. Visitors to the 
EANET website mainly came from Singapore, China, Japan, the United States, and Thailand 
(The strong presence of visitors from Singapore and the US reflects EANET's visibility beyond 
its Participating Countries, likely driven by interest from international organizations, research 
institutions, development partners, and users accessing the website through regional corporate or 
cloud-based networks). 

ü Website Flow: Focusing on the period from January to June 2025, the five most visited pages 
were the Homepage (/), the Site Information page, the Homepage in Japanese (/jpn/), the 
Publication page, and the Events page. 

ü Top Downloaded Files: During the analyzed period, 1,759 files were downloaded from the 
EANET website. The five most downloaded files were: the MTP (2025–2030) for the EANET 
(101 downloads), Guidelines for establishing a HAQMN (99 downloads), the Manual for AQM 
with LCS (66 downloads), the IG27 Report of the Session (53 downloads), and the Annex to the 
Instrument (33 downloads) 

ü EANET Subscribers: From December 2025 to June 2026, the number of EANET subscribers 
receiving the bi-monthly “EANET Latest Updates” remained stable at around 760 subscribers, 
with figures fluctuating slightly between 763 (Dec 2025), 767 (Feb 2026), and 761 (Apr and Jun 
2026). 

ü EANET Secretariat’s LinkedIn Page: The EANET Secretariat’s LinkedIn page, launched in 
June 2024, generated 3,496 impressions from 1 January to 28 June 2026, showing a growing 
engagement rate. The page reached 136 followers, mainly from Higher Education, International 
Affairs, and Environmental Services sectors. The top-performing post was the EANET 
Coordinator Recruitment announcement published in June 2026, which generated 929 
impressions and 27 clicks to the EANET website. 

 

Potential Recommendations to Improve EANET Outreach 
1. Enhance LinkedIn Strategy 

The LinkedIn page shows strong growth and engagement 
potential (3,496 impressions, 136 followers; top post: 929 
impressions, 27 clicks). To expand reach: 

ü Post regularly with engaging visuals and direct 
links. 

ü Prioritize high-performing content (recruitment, 
events, announcements). 

ü Share expert insights and project impacts. 
ü Use targeted content to reach environmental 

professionals in the Participating Countries 
2. Increase Website Engagement 

With 13K users but room to improve engagement: 
ü Highlight dynamic content (events, publications, 

announcements) 
ü Add interactive elements (maps, dashboards). 
ü Feature “related content” and “latest updates.”. 
ü Use short videos to simplify key content 

3. Grow Email Subscriber Base 
The subscriber base is stable (~760) with limited growth. 
To improve: 

ü Place visible signup prompts across the site. 
ü Cross-promote via LinkedIn and website. 
ü Strengthen newsletter calls-to-action. 
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