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DRAFT PROGRESS REPORT OF THE EANET PROJECTS IN 2026 

 
I. INTRODUCTION  

1. The Twenty-seventh Session of the Intergovernmental Meeting (IG27) on the Acid Deposition 
Monitoring Network in East Asia (EANET) held in Bangkok, Thailand, on 27-28 November 2025, 
tasked the Secretariat to “organize a Working Group Meeting in 2026 to discuss and consider, 
among other matters, the EANET Project Plans in 2027” (EANET/IG27/12). 

 
2. Eleven EANET Project Plans (EPP) were submitted to IG27 which include: (2026-01) 

Accumulation of atmospheric nitrogen deposition data for sustainable nitrogen management in 
existing EANET monitoring sites; (2026-02) Fellowship for building leadership in Atmospheric 
Environment and Air Quality Management in East Asia; (2026-03) Collaboration of Technical and 
Training (TNT) and capacity building program for personnel of the Participating Countries on 
monitoring; (2026-04) Webinar for understanding of influences by changing climate on air quality 
over East Asia; (2026-05) Capacity building webinar workshop on application of satellite 
observation for atmospheric environmental management; (2026-06) Methodological Study on 
PM2.5 Source Identification and Capacity Enhancement in EANET with Emphasis on Southeast 
Asia; (2026-07) Strengthening EANET Capacity in Financing Strategies for Project Planning and 
Advanced Methods for Monitoring of Air Pollution and Emissions; (2026-09) Enhancing Regional 
Understanding of PM2.5 Pollution Using Integrated Monitoring for EANET Countries; (2026-10) 
International Training on Air Quality Improvement for Government Officials from South and 
Southeast Asia; (2026-11) Knowledge exchange and capacity strengthening on sustainable 
agricultural practices for clean air in Mekong region; and (2026-12) Strengthening capacity on air 
quality legislation: Capacity building workshop on Law and Air Quality for EANET. 
 

3. As stated in the Report of the IG27 (EANET/IG27/12 para 41, point xii), the session “agreed to 
prioritize projects 2026-07 and 2026-09 and 2026-10 to be supported by the remaining fund of the 
Project Fund for a total of USD56,241, besides the projects 2026-02, 2026-03, 2026-06, and the 
continued project 2024 on VOCs which are to be co-financed by Japan”. In addition, in its 
Decisions (EANET/IG27/12/ Annex 2), the IG27 decided to: “Approve the 11 EANET Proposed 
Project Plans in 2026, considering the allocation of sufficient funds.” 
 

4. This document provides, first, the Summary of the Budget for EANET Projects in 2026 
(Attachment 1); and second, the Progress on EANET Projects in 2026 (Attachment 2). The 
progress of the projects completed between October and December 2025 is provided in the 
respective Project Completion Reports (EANET/WG2026/5/2) and are not included in this 
document. 

 
II. ACTIONS REQUIRED 

 
5. The WG2026 is invited to review the document “Draft Progress Report of the EANET Projects 

in 2026” and may wish to discuss, consider, and provide guidance for further action to the 28th 
Intergovernmental Meeting (IG28) to be held in November 2026, as appropriate. 
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Attachment 1: Summary of the Budget of the Newly Proposed and Continued EANET Projects in 2026 (with reference to EANET Project Plans for 
2026, Attachment 3 of EANET/IG27/9/2/REV2) 

Table 1.1 Summary of the Budget of the EANET Projects Initiated in 2026 
Unit: USD 

Project 
number Project Title Project leads and Co-

leads 
Project 

Fund (PF) 

Co-finance PFHF1 
(Project Fund 
Holder Fee) 

covered by PF 

Total Budget 
in 2026 Amount Organization, 

PCs 

(2026-02) 

Fellowship for building 
leadership in Atmospheric 
Environment and Air 
Quality Management in 
East Asia  

NC 22,000 
22,000 

Ministry of the 
Environment, 
Japan (MOEJ) 3,000  86,000  

39,000 Fudan Univ, China 

(2026-03) 

Collaboration of Technical 
and Training (TNT) and 
capacity building program 
for personnel of the 
Participating Countries on 
monitoring  

NC, The National 
Institute of 
Environmental Research 
(NIER), Republic of 
Korea  

17,000 

17,000  
Ministry of the 
Environment, 
Japan (MOEJ) 

3,000  114,700 

77,700 NIER, R. Korea 

(2026-06) 

Methodological Study on 
PM2.5 Source 
Identification and Capacity 
Enhancement in EANET 
with Emphasis on 
Southeast Asia 

NC 18,000  

6,000 
Ministry of the 
Environment, 
Japan (MOEJ) 

3,000  42,000 

15,000 JICA, Japan 
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(2026-07) 

Strengthening EANET 
Capacity in Financing 
Strategies for Project 
Planning and Advanced 
Methods for Monitoring of 
Air Pollution and 
Emissions 

Pollution Control 
Department of Thailand, 
Clean Air Asia 

29,995 269,127 CCAC 3, 000 302,122 

(2026-09) 

Enhancing Regional 
Understanding of PM2.5 
Pollution Using Integrated 
Monitoring for EANET 
Countries 

Institute for 
Environment and 
Development 
(LESTARI), Universiti 
Kebangsaan Malaysia 

28,000  2,000 
Universiti 

Kebangsaan, 
Malaysia 

3,000 33,000 

(2026-10) 

International Training on 
Air Quality Improvement 
for Government Officials 
from South and Southeast 
Asia 

Mahidol University, 
Thailand and National 
Environment Agency, 
Singapore 
Network Center (NC) 
for the EANET 

7,000 65,600 
Mahidol 

University, 
Thailand 

3,000 75,600 

(2026-11) 

Knowledge exchange and 
capacity strengthening on 
sustainable agricultural 
practices for clean air in 
Mekong region 

Thailand Environment 
Institute (TEI), Thailand 
Hub of Talents of Air 
Pollution and Climate 
(HTAPC) 

0 46,000 TEI, HTAPC, 
Thailand  0 46,000 

(2026-12) 

Strengthening capacity on 
air quality legislation: 
Capacity building 
workshop on Law and Air 
Quality for EANET 

United Nations 
Environment 
Programme (UNEP) 

0 8,000 UNEP 0 8,000 

 
1 Project Fund Holder Fee means additional personnel cost: 3,000 USD  
3,000 USD = 6,000 USD/Man/Month (PFH’s personnel cost) * 0.5 Man/Month (1 Man for 10 days, half Month) 
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Table 1.2 Summary of the Budget of the Continued EANET Projects in 2026 

Unit: USD 

Project 

number Project Title Project leads and Co-leads 
Project 

Fund 
(PF) 

Co-finance and 
 in-kind PFHF2 

(Project Fund 
Holder Fee) 

covered by PF 

Total Budget 
in 2026 

Amount Organization, 
PCs 

(2025-11) 
Promoting VOCs 
related Capacity 
Building in the EANET 

PL: Ministry of the Environment, Japan 
(MOEJ) Co-PL: 
• Air Quality Management Section, 
Environmental Quality and Management 
Division 

(AQMS-EQMD), Environmental 
Management Bureau (EMB), Department 
of Environment and Natural Resources 
(DENR), The Philippines 
• German-Mongolia Institute for Resources 
and Technology, Mongolia 
• Institute of Meteorology, Hydrology, 
Environment and Marine Sciences 
(IMHEMS), Ministry of Agriculture and 
Environment (MAE), Viet Nam 
• General Directorate of Environmental 
Protection, Ministry of Environment, 
Cambodia 

50,000 50,000 

Ministry of 
the 

Environment, 
Japan (MOEJ) 

3,000 USD 103,000 

 
2 Project Fund Holder Fee means additional personnel cost: 3,000 USD 
3,000 USD = 6,000 USD/Man/Month (PFH’s personnel cost) * 0.5 Man/Month (1 Man for 10 days, half Month) 
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Attachment 2: Progress of EANET Projects in 2026 

 
Table 3 Progress of EANET Projects in 2026 

 
PROJECT 

LEAD 
PROJECT 
NUMBER AND 
TITLE 

OUTPUT IMPLEMENTATION STATUS REMARKS 

NC Project (2026-02): 
Fellowship for 
building leadership 
in Atmospheric 
Environment and 
Air Quality 
Management in East 
Asia 

• The Research Fellowship program was 
implemented at ACAP and Fudan Univ. 
in July and August. The online 
discussion will be carried out before the 
in-person research activity. 

• Through this program, the fellows, who 
represent the next generation of 
researchers and government officials 
responsible for the future operation of 
EANET, have strengthened their 
leadership while advancing their 
competencies in research and evidence-
based policymaking. 

• The invitation letter was issued to NFPs on 
12 Feb. 2026. 

• The Selection Committee was convened, and 
three final candidates were selected for the 
research fellowship. 

• The applicants from Mongolia, R. of Korea, 
and Russia have been selected. 

• The online kick-off meeting was participated 
by research fellows and supervisors of Fudan 
Univ. and the NC was held on 19 May. 

• The three research fellows conducted 
research on their respective themes at Fudan 
University for three weeks and are currently 
carrying out further research at the NC for 
four weeks. They also attended a meeting, 
where they presented their research plans. 
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NC 
NIER (R. of 
Korea) 

Project (2026-03): 
Collaboration of 
Technical and 
Training (TNT) and 
capacity building 
program for 
personnel of the 
Participating 
Countries on 
monitoring 

• Trainees from Participating 
Countries received individual 
training in May 2026. 

• Through this training, trainees deepen 
the knowledge closely related to their 
monitoring and laboratory work, data 
evaluation and reporting. 

• The invitation letter was issued to NFPs on 
15 Jan. 2025. 

• The selection committee was held on 21 
Feb. 

• The applicants from Indonesia, Malaysia, 
Myanmar, and Thailand for the 1st session and 
China, Philippines, Thailand, and Viet Nam 
for the 2nd session have been selected. 

• The announcement letter for the selected 
trainees was issued to NFPs on 10 March. 

• The project of session 1st session was 
completed on 22 May successfully. 
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PROJECT LEAD PROJECT NUMBER 
AND TITLE 

OUTPUT IMPLEMENTATION STATUS REMARKS 

NC Project (2026-06): 
Methodological Study on 
PM2.5 Source 
Identification and Capacity 
Enhancement in EANET 
with Emphasis on 
Southeast Asia 

• Skilled local 
stakeholders, equipped 
with the knowledge and 
technical abilities 
needed to monitor 
PM2.5 levels and 
conduct source 
apportionment 
independently. 

• Information on sources of 
PM2.5, including 
quantitative contributions 
from each source type and 
insights into seasonal and 
regional variations. 

 

• Literature review of existing 
PM2.5 measurement 
techniques, including 
chemical speciation and 
sampling protocols was 
conducted in the 1st half of 
2026. 

• Capacity building of PM2.5 
components measurement, 
data analysis and other 
monitoring was held in 
Cambodia from June 8 to June 
12. 

• Joint workshop on Air 
Pollution Policy Based on 
PM2.5 Source Information co-
organized by JICA SATREPS 
was held on June 12 to share 
information on sources of 
PM2.5 and utilization of 
source apportionment to 
inform air pollution policy. 
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PROJECT LEAD PROJECT NUMBER 

AND TITLE 
OUTPUT IMPLEMENTATION STATUS REMARKS 

Pollution Control 
Department of 
Thailand, Clean Air 
Asia, Asian Institute 
of Technology 

Project (2026-07):  
Strengthening EANET 
Capacity in Financing 
Strategies for Project 
Planning and Advanced 
Methods for Monitoring of 
Air Pollution and Emissions 
 

Expected Outcome: 
Government officials and 
technical staff of the EANET 
Participating Countries are able 
to successfully secure additional 
funding for air quality projects 
by 2030, with focus on, but not 
limited to, advanced monitoring 
of air quality and climate 
pollutants to inform actions and 
implement solutions. 
 
Expected Output: 
• Presentation materials on 

guidance in developing project 
proposals 

• Materials and report on 
technical training on 
integrated analysis of air 
quality, emissions, and 
health data 

 
Activities: 

Activity 1 Project Planning and 
preparation   
Activity 1.1 Preparation of 
presentation materials for the 
online training sessions 
 
Activity 1.2 Delivery of two (2) 
half-day online sessions, one in 

• A donor roundtable event for 
Lower Mekong Countries 
was successfully conducted 
during the 2026 Better Air 
Quality Conference. 
Preliminary project ideas for 
the subregion were identified 
which can inform project 
pitch presentations for 
Thailand, Lao PDR, and 
Cambodia. Insights from 
funders were also collected 
which can inform the online 
sessions. 

• A stakeholder consultation 
workshop is being planned in 
August 2026 to discuss the 
integration of air quality and 
health information on the 
Lower Mekong near real-time 
air quality decision-support 
platform. 

• Requested guidance 
on the coordination 
mechanism for 
official EANET  

participation in project 
activities 
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September and one in October 
2026, for EANET countries to 
develop air quality project 
proposals and engage in project 
planning and financing 
discussions at the national or 
sectoral level 
 
Training Objectives: 
a.   Introduce project objectives, 
activities, timelines, and 
expectations, including 
preparation for donor engagement. 

b. Build the capacity 
of EANET participating countries 
to access external financing for air 
quality actions strengthening skills 
in project concept development 
and proposal presentation 
preparation, and interface with 
donors. 

c. Support participating countries 
in developing a clear and funder-
ready project proposal 
presentation that articulates 
priority air quality issues, 
proposed interventions, indicative 
budget scale, and expected air 
quality, climate, and health co-
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benefits. 

Activity 1.3 Provision of 
feedback to the draft proposal 
presentations through second 
online session in October 2026  
 

Activity 2 Technical training on 
integrated analysis of air 
quality, emissions, and health 
data  
 
Activity 2.1 Preparation of 
materials and logistics for the 
three (3) day technical training in 
Bangkok, Thailand 
Activity 2.2 Delivery of the 
training 
Activity 2.3 Completion of the 
Training Report 
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PROJECT LEAD PROJECT NUMBER 
AND TITLE 

OUTPUT IMPLEMENTATION STATUS REMARKS 

Institute for 
Environment and 
Development 
(LESTARI), 
Universiti 
Kebangsaan, 
Malaysia 

Project (2026-09): 
Enhancing Regional 
Understanding of PM2.5 
Pollution Using Integrated 
Monitoring for EANET 
Countries 

• Expected output: A step-by-step 
SOP document detailing 
deployment procedures, 
maintenance schedules, 
calibration protocols, data 
management practices, and 
troubleshooting guidance for 
Clarity Movement monitoring 
units. 

• The online kick-off meeting 
was participated by Universiti 
Kebangsaan Malaysia and 
Clarity Movement on 22 
January and 9 April 2026. 

• Discussion with supplier for 
Clarity Movement instrument 
rental was performed on 24 

February 2026. 

Pending fund transfer from 
the EANET Project Fund  
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Mahidol University, 
Thailand and 
National 
Environment 
Agency, Singapore 
NC 

Project (2026-10): 
International Training on 
Air Quality Improvement 
for Government Officials 
from South and Southeast 
Asia 

• Participants have gained a clearer 
understanding of how to manage 
and reduce air pollution 
effectively. 

• Participants have learned 
practical methods and tools for 
monitoring air quality through 
hands-on experience. 

Participants have built connections 
with others and developed a 
network for ongoing 
collaboration. 

The implementation is under 
pending and need to listen to 
government’s further guidance. 

 Due to energy security 
concerns and rising global 
energy prices, the Royal 
Thai Government 
introduced energy-saving 
measures for public 
agencies. These measures 
include limiting non-
essential overseas travel, 
overseas training programs, 
and study tours. 
Participation in important 
international meetings 
remains permitted on a case-
by-case basis, while 
agencies are encouraged to 
use virtual meetings and 
conduct training 
domestically whenever 
possible. 
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PROJECT LEAD PROJECT NUMBER 

AND TITLE 
OUTPUT IMPLEMENTATION STATUS REMARKS 

Thailand 
Environment 
Institute (TEI) and 
Thailand Hub of 
Talents of Air 
Pollution and 
Climate (HTAPC) 

Project (2026-11): 
Knowledge exchange and 
capacity strengthening on 
sustainable agricultural 
practices for clean air in 
Mekong region 

Expected Outcome: Technical 
officers and policy makers of 
EANET participating countries 
will have increased 
understanding and capacity on 
sustainable agricultural practices 
for clean air 
 
Expected Output: Report on the 
knowledge exchange and 
capacity strengthening on 
sustainable agricultural practices 
for clean air in Mekong region 
 
Activities: 
• Activity 1: Awareness raising 

workshop on sustainable 
agricultural management 
practices  

• Activity 2: Knowledge 
sharing event on 
development of risk map for 
forest fires  

• Activity 3: Capacity building 
activity to support scaling up 
of sustainable agricultural 
management practices 

Policy & International 
Collaboration 
• Jan 2026: 2nd Joint Task Force 

Meeting – CLEAR Sky Strategy 
Joint Plan of Action 2024–2030: 
Trilateral meeting reviewing 
fire/haze situation updates, 
adoption of Joint Task Force 
TOR, proposal for Technical 
Working Group, and discussion on 
next steps. Countries engaged: 
Thailand, Lao PDR, Myanmar. 
Venue: Vientiane, Lao PDR 

• Jan 2026: Stakeholder 
Consultation – Nan Province & 
Muang Ngern, Lao PDR: 
Discussion with local authorities 
on cross-border cooperation for 
open burning and PM2.5 
reduction. Countries engaged: 
Thailand, Lao PDR. Venue: Nan 
Province, Thailand & Muang 
Ngern, Lao PDR 

• Feb–Mar 2026: Chiang Tung 
Meeting – Myanmar Border 
Military & Partners: Discussion 
and provision of forest fire 
monitoring equipment; proposal 
for fire risk mapping sub-working 
group in Myanmar. Countries 
engaged: Thailand, Myanmar. 
Venue: Chiang Tung, Shan State, 
Myanmar. 

• March 2026: 3-City Partnership 
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Meeting (Chiang Rai–Bokeo–
Xayaburi): Trilateral meeting 
declaring joint intent to address 
transboundary haze; exchange of 
action plans and hotspot 
monitoring cooperation. Countries 
engaged: Thailand, Lao PDR. 
Venue: Chiang Rai Province, 
Thailand. 
 

Capacity Building & Knowledge 
Exchange 
• Dec 2025 – Jan 2026: Study Visit 

& Capacity Building – Tachileik 
Community Leaders: Exchange on 
open burning reduction, forest fire 
management, and eco-friendly 
livelihood options; field visits to 
Doi Tung Development Project 
and Zero Waste Village. Countries 
engaged: Thailand, Myanmar. 
Venue: Mae Sai & Mae Fah 
Luang Districts, Chiang Rai, 
Thailand. 

• March 2026: Workshop on GAP 
Zero Burning & Traceability 
System (Lao PDR): Capacity 
building for Lao government 
officials on burn-free agriculture 
(GAP Zero Burning), agricultural 
traceability, and environmentally 
friendly supply chains. Countries 
engaged: Thailand, Lao PDR. 
Venue: Luang Prabang, Lao PDR. 

• May 2026: Workshop on GAP 
Zero Burning & Traceability 
System (Myanmar): Study visit to 
model sites in Chiang Rai — 
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biochar production, mushroom 
cultivation from corn husks; 
sharing of traceability and air 
quality roadmap development. 
Countries engaged: Thailand, 
Myanmar. Venue: Chiang Mai & 
Chiang Rai, Thailand. 
 

Community & Network Activities 
• Jan 2026: Kick-off Event: Thai–

Myanmar Cross-Border Firebreak 
Construction & Paired-City 
Cooperation Meeting (Mae Sai–
Tachileik): Joint firebreak 
construction and meeting to 
declare joint commitment on 
transboundary haze management. 
Countries engaged: Thailand, 
Myanmar. Venue: Mae Sai 
District, Chiang Rai, Thailand. 

• Feb 2026: Community Open 
Burning Reduction Activity – Ban 
Ju Ji Village, Wawi Sub-district: 
Establishment of Community 
Compost Bank; practical training 
on compost production from corn 
husks and crop residues; 
expansion to 250 rai of corn 
farms. Countries engaged: 
Thailand. Venue: Ban Ju Ji, Wawi 
Sub-district, Mae Suai District, 
Chiang Rai, Thailand. 

• March 2026: Mushroom 
Cultivation Workshop from Corn 
Husks & Cobs: Practical training 
for 30 community leaders and 
farmers from Wiang Kaen District 
on mushroom cultivation as 
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agricultural waste valorization to 
reduce open burning. Countries 
engaged: Thailand. Venue: Ban Pa 
Jan, Wiang Pa Pao District, 
Chiang Rai, Thailand. 

• Apr 2026: MOU Signing 
Ceremony – 'Reduce and Stop 
Burning for Clean Air' (Mae Fah 
Luang & Mae Sai Districts): 
MOU signed with 44 partner 
organizations to promote burn-free 
agriculture and sustainable 
agricultural waste management. 
Countries engaged: Thailand. 
Venue: Mae Fah Luang & Mae 
Sai Districts, Chiang Rai, 
Thailand. 

 
Technology & Data Platform 
Development 
Jul 2025-Mar2026: Fire Risk Map 
Development (Phase 1 & 2): GIS-
based fire risk analysis using hotspot 
data, land use, and burned area 
datasets; identification of high-risk 
clusters in northern Thailand (Chiang 
Rai, Mae Hong Son, Tak). Countries 
engaged: Thailand, Lao PDR, 
Myanmar. Venue: Bangkok, Thailand.  
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UNEP and the 
Secretariat for the 
EANET 

Project (2026-12): 
Strengthening capacity on 
air quality legislation: 
Capacity building workshop 
on Law and Air Quality for 
EANET 

Expected Outcome: Technical 
officers and policy makers of 
EANET participating countries 
will have increased capacity to 
develop or improve ambient air 
quality legislation 
 
Expected Output: Report on the 
capacity building workshop on 
Law and Air Quality for EANET  
 
Activities: 
 
Activity 1. Planning phase for 
the Capacity building workshop 
on Law and Air Quality for 
EANET.  
This will include development of 
the concept note and programme 
for the capacity building 
workshop. Considering available 
funds, an online format for the 
workshop will be utilized. This 
will also include content 
development and speaker and 
participant invitations. An event 
page will also be created in the 
EANET website.  
Some of the potential focus areas 
could include:  
• Guide on Ambient Air Quality 
Legislation - Air Pollution Series  
• Regulating Air Quality: the First 
Global Assessment of Air 
Pollution Legislation - Air 

Jan-June 2026:  
• The Secretariat and UNEP Law 

Division have conducted 
planning meetings to prepare the 
capacity building workshop.  

• It was decided to organize the 
capacity building workshop as 
part of the EANET regional 
awareness workshop to be held 
on 7 September 2026 in Seoul, 
Republic of Korea, in partnership 
with NAIR, UNEP, ESCAP, and 
NEACAP, to maximize resources 
and the presence of participants.  

• In addition, the content of the 
Law and Air Quality workshop 
may also be included and further 
developed in UNEP’s Emission 
Inventory (EI) training to be held 
in Seoul, Republic of Korea, from 
8 to 11 September. Some EANET 
participants who have joined the 
EI training in 2025 are expected 
to join the 2026 session of the 
training. 

• A survey is being prepared to be 
addressed to the Participating 
Countries to assess the specific 
needs to be covered by the Law 
and Air quality capacity building 
workshop.  

• The concept note is under 
preparation and the web page to 
promote the workshop will be 
prepared closer to the event date. 
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Pollution Series  
• Introductory Course on the 
International Legal Framework on 
Transboundary Air Pollution  
 
Activity 2. Delivery of the 
Capacity building workshop on 
Law and Air Quality for 
EANET. This will include 
delivery of the lecture 
presentations including discussions 
with experts and practitioners. A 
report summarizing the main 
outcome of the online workshop 
will also be developed, including 
potential areas for follow-up. 

Ministry of the 
Environment, Japan 
(MOEJ) 

Project (2025-11): 
Promoting VOCs related 
Capacity Building in the 
EANET 

Technical officers from 
Participating Countries have 
further strengthened their capacity 
to independently conduct VOC 
monitoring and the assessment of 
VOC characteristics, source 
attribution and ozone formation. 
through field implementation in 
Mongolia and Cambodia. 

 
The Technical Training Guidance 
for VOC Monitoring under 
EANET has been prepared through 
the establishment of the drafting 
committee, assignment of lead 
authors and preparation of draft 
chapters. 
 
The project has strengthened 

l Jan.–Jun. 2026 
 
Feb.–Mar. 2026: Winter VOC 
monitoring and capacity-building 
activities were conducted in 
Ulaanbaatar, Mongolia. Trained local 
technicians independently 
implemented the monitoring 
campaign, including the 
intercomparison of sorbent tubes, 
charcoal tubes and passive samplers 
under high-concentration winter 
conditions, as well as the 
investigation of VOC sources and 
their contribution to PM₂.₅. 
 
March: The EANET VOC Project 
was presented through a poster at the 
Better Air Quality (BAQ) Conference 
2026 in Bangkok, Thailand. 
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technical collaboration among 
Participating Countries and 
promoted harmonized VOC 
monitoring methodologies within 
EANET. 
 

 
 
Jun. 2026: VOC monitoring capacity-
building activities were initiated at 
the EANET monitoring site in Phnom 
Penh, Cambodia. VOC and ozone 
monitoring are being conducted by 
trained local technicians 
simultaneously to investigate ambient 
VOC levels and their contribution to 
ozone formation. 
 
Jan.–Jun. 2026: Lead authors for the 
Technical Training Guidance for 
VOC Monitoring under EANET were 
assigned. Drafting of each chapter has 
commenced and several draft 
chapters have already been received. 
 
30 Jun. 2026: The progress of the 
Technical Training Guidance for 
VOC Monitoring under EANET was 
presented at the 4th Meeting of the 
Task Force on Monitoring and 
Assessment of Atmospheric 
Environment, and comments from 
Task Force members were collected. 
 
l Planned activities 
 
The first Drafting Committee 
Meeting for the Technical Training 
Guidance for VOC Monitoring under 
EANET will be held in Niigata, 
Japan, in 3 to 7 August 2026 to 
review the first draft and discuss 
further revisions. 
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The annual meeting of EANET VOC 
Project is planned to be held in the 
first week of November at Beijing, 
China 

 
 


